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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
04- ALA-13-4.4/4. 4 I N ALAVMEDA COUNTY, | N QAKLAND, AT RGW CONSTRUCTI ON, | NC RUZI C, JOHN $5, 725,000 02/17/17  100%
04- 4K4704 CALAVERAS AVENUE 550 GREENVI LLE ROAD 3401 REGATTA BLVD. $4, 284, 428 8;; éy 1; 750%
CONSTRUCT SOLDI ER PI LE WALL REGRADE RI CHVOND, CA 94804
LI VERMORE, CA 94550 '
SLOPE (925) 606- 2400 (510) 812- 6336 OVER RUN
20. 20. 201
130
04- ALA-13-6. 4/ 9 I N ALAVMEDA COUNTY, | N QAKLAND, AT DI SNEY CONSTRUCTI ON, | NC. RUZI C, JOHN $6, 204, 604 11/29/16  100%
04-2K1804 VARI OUS BRI DGES ON ROUTE 13 859 COMN RD., STE 3 3401 REGATTA BLVD. $4, 064, 723 ééj 5519; 12 66%
REPLACE BALUSTER RAI LI NG
BURLI NGAME, CA 94010 RI CHVOND,  CA 94804
(650) 259- 9545 (510) 812- 6336 OVER RUN
20. 80. 315
000
04- ALA- 24-1. 0/ 10 I N ALAVMEDA COUNTY AT VAR QUS GOLDEN STATE BRI DGE, | NC. $2, 623,806 05/17/18 0%
04- 2K0104 LOCATI ONS 3701 MALLARD DRI VE $0 05/31/18 0%
PATCH SPALLS & REPAI R AC APPROACH $0
BENICIA CA 945101195
(925) 372- 8000
04- ALA-24-5.1/6. 2 I N ALAVMEDA & CONTRA COSTA COUNTIES  MARI NA LANDSCAPE | NC BARTEL, DAVI D $2, 291,280 08/ 06/ 14 0%
04-294944 ROADVAY PLANTI NG 1900 SOUTH LEW S STREET 3401 REGATTA BLVD $1, 798, sgg 82; ﬁ; 13 0%
ANAHEI M CA 92805 RIGHMOND,  CA 94804
(714) 939- 6600 (510) 385- 6755 PLANT EST
SATI S
04- ALA- 61-18. 5/ 0 I N ALAVMEDA COUNTY ON ROUTE 61 AT SAN AMERI CAN ClVIL CONSTRUCTORS  SAFl, SAEED $4, 006,216 06/ 02/ 17 96%
04-0J2904 LEANDRO BAY BRI DGE AND SAN LEANDRO  WEST COAST LLC 25100 SANTA CLARA $3;$ig;ggi 825 gg; 1; 88%
Bl KE BRI DGE 2990 BAY VI STA COURT, SU TE D STREET ’
PRESSURE WASH, SPOT BLAST CLEAN,
BENGA o sasio HAARD, Ch 94544
HVB (707) 746- 8028 (510) 714-
04- ALA-80-1. 8/ 0 NEAR QAKLAND, AT THE SAN FRANCI SCO  THOVPSON BUI LDERS CORPORATI ON HALALI, BEHZAD $16, 864, 874 04/ 06/ 18 0%
04-014114 OAKLAND BAY BRI DGE TOLL PLAZA 250 BEL MARI N KEYS BLVD BLDA 171 BURMA ROAD BLDG 3 $180, 2?;8 8;‘; g;; ig 1%

BUI LDI NG

RECONSTRUCT MAI NTENANCE FACI LI Tl ES.

NOVATO, CA 94949
(415) 456- 8972

OAKLAND, CA 94607
(510) 867- 6107
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-80-3. 8/ 8 I N ALAVMEDA COUNTY AND CONTRA COSTA  CHRI SP COVPANY ARSHAD, M AN $1, 065, 023 03/ 23/ 18 55%
04- 006004 COUNTY FROM POWELL STREET TO CONTRA 43650 OSGOCD ROAD 3401 REGATTA BLVD. 2332’ ;gi 8;‘; éy 12 42%
COSTA COUNTY LINE AND FROM ROUTE 80/ 4 RI CHVOND, CA 94804 ’
SEPARATI ON TO CUWMM NG FREMONT  CA 94539 (510) 231-7119
REPLACE PAVEMENT DEL| NEATI ONS (510) 656- 2840
- - -4, . y y 5 ) ’ 0
04- ALA-80-4.6/5.7 I N BERKELEY, FROM POTTER STREET/ ASHBY BRI DGEWAY Cl VI L CONSTRUCTORS, HATEFI, AM R $1,770,201 04/19/17  100%
04-4G2304 AVENUE ON- RAMP TO UNI VERSI TY AVENUE | NC. DARRELL HONAKER 3401 REGATTA $1,767,230 05/09/17 98%
S ('V;}OSO -(116)E OFF- RANP. 4950 ALLI SON PARKWAY, SUI TE A BOULEVARD $5,916  08/31/18
o REPLACE METAL BEAM GUARD RAIL W TH
VACAVI LLE CA 95688 R'S?JN?;?’ 652494804 OVER RN
(707) 455- 7033 (510) 867-

04- ALA- 80-5. 8/ 0 I N ALAVMEDA COUNTY, | N BERKELEY AT FBD VANGUARD CONSTRUCTI ON RUZI C, JOHN $472,880 06/13/18 0%
- 0,
04-3J5704 UNI VERSI TY AVENUE OC 651 ENTERPRI SE COURT 3401 REGATTA BLVD. 28 07/02/ 18 0%

REPLACEMENT/ PROFI LE GRI NDI NG OF
LI VERMORE CA 94550 ?;?;;VSIIZD’ 6(3::694804
(925) 245- 1300
04- ALA- 84-22.9/25. 7 I'N ALAVEDA COUNTY | N AND NEAR LIVER DESI LVA GATES CONSTRUCTI ON PATRI HANI, RAIF $39, 596, 299 09/ 30/ 15 62%
04- 297624 MORE AND PLEASANTON FROM .1 MLE SO GERHARDS 5675- B G BRALTAR $31,130,036  10/20/15 77%
ST(P; P084- (042) E TH OF RUBY HLL DRIVE TO 0.6 MLE 11555 DUBLI N BLVD DRI VE $1, 350,183 11/06/18
o NORTH OF CONCANNON BLVD.
DUBLIN CA 94568- 2909 PLEASANTCN,  CA 94588
EXPRESSWAY W DENI NG - SEGVENT 2 SQU (510) 715- 7421
HB4C (510) 381- 1641
04- ALA-92-1. 0/ 10 I N ALAVMEDA COUNTY AT VAR OUS PETERSON- CHASE GENERAL $1,387,231 05/07/18 0%
04- 2K1604 LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC. $0 05/ 30/ 18 0%
REPAI R AC APPROACH AND METHACRYLATE 16351 CONSTRUCTI ON Cl RCLE VES $0
IRVINE CA 92606
(949) 252- 0441
04- ALA-123-.2/ .2 IN ALAVEDA COUNTY, |N EMERYVILLE, AT QO C. JONES & SONS, |NC. RUZI C, JOHN $5, 760,000 09/16/16  100%
04- 2K4604 VEST MACARTHUR BOULEVARD 1520 FOURTH STREET 3401 REGATTA BLVD $3, 109, 8;8 82; (1)613; ig 54%
CONSTRUCT SUBSURFACE HORI Z DRAI NS, RI CHVOND, CA 94804
PAVEMNT BERKELEY, CA 94710 5101812, 6336
(510) 809- 3487 (510) 812- OVER RN
20. 20. 201

130
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-262- .7/ .7 I N ALAVMEDA COUNTY | N FREMONT AT WARMO C. JONES & SONS, | NC. NGUYEN, VERNON $1,195,236 05/17/17  100%
04-3J4804 SPRI NGS BLVD 1520 FOURTH STREET 25100 SANTA CLARA $1,176,7$g 82522;1; 100%
M LL AND REPLACE W TH HVA.
BERKELEY CA 94710 ilsiiga CA 94542 06/ 25/ 18
(510) 909- 9601 ’ SUSPENDED
(510) 867-6119
04- ALA- 580- 26. 8/ 27. 2 I N CASTRO VALLEY, ON EASTBOUND EAST MYERS AND SONS CONSTRUCTI ON, LO, LAWRENCE $2, 045,552  11/27/17 56%
AG M 580- (073) E CASTRO VALLEY BOULEVARD P 3401 REGATTA BLVD, Moo 57 Osroyis 8%
0 -(073) UNDERCROSSI NG NO.  33- 0235L. 4600 NORTHGATE BLVD SUI TE 100 R| CHVOND, CA 94804
REPLACE BRI DGE DECK. SACRAVENTO  CA 95834 (510) 867- 6035
(916) 283- 9950
04- ALA- 580-41. 4/ 0 I N QAKLAND, BETWEEN FRUI TVALE FBD VANGUARD CONSTRUCTI ON KAVKAR, REZA $1, 437,539 12/13/16 65%
04- 4H2604 AVENUE/ CHAMPI ON STREET AND HAROLD 651 ENTERPRI SE COURT 5675 B Q BRALTAR $1,337,4ég 8;53;51; 93%
STREET / MONTANA STREET. UPGRADE DRI VE
S| DEWALK AND CURB RAMPS LI VERMORE  CA 94550
: 925) 580. 8193 PLEASANTON, CA 94588
UPGRADE SI DEWALK AND CURB RAMPS. ( (510) 385- 8001
04- ALA-580-44. 2/ 44. 4 I N OAKLAND, AT OAKLAND AVENUE AVERI CAN Cl VI L CONSTRUCTORS  LO, LAWRENCE $754,100 03/29/18 40%
AG M 580-(072) E UNDERCROSSI NG NO. 33- 0288. VEST COMST LLC 3401 REGATTA ELVD 316082 oOazvi1s 2%
0 -(072) REHABI LI TATE BRI DGE DECK. 2990 BAY VI STA COURT, SUI TE D RI CHMOND, CA 94804 :
REHABI LI TATE BRI DGE DECK. BENIGIA CA 94510 (510) 867- 6035
(707) 746- 8028
04- ALA- 580- 46. 0/ 46. 8 I N ALAVMEDA COUNTY | N QAKLAND AT CERTI FI ED COATI NGS COVPANY LO, LAWRENCE $13,998,482 12/14/15  100%
0d- 146724 ()1 ROUTE 80/ 580/ 880 SEPARATI ON 2320 CORDELI A RD 3401 REGATTA BLVD $13,7§2,$g§ 12122175 9gw
i i CLEAN AND PAI NT STRUCTURAL STEEL '
065- E -() FAI RFI ELD CA 94534 RI CHVOND,  CA 94804
(707) 639- 4414 (510) 867- 6035 OVER RUN
HA21
04- ALA-580-/8 IN ALAVEDA AND SAN JOAQUI N COUNTIES, BAY CI TIES PAVING & GRADING, DI KE, EDDIE $61, 859,310 10/ 24/ 16 48%
04-3G9U4 ON 1-580 AND | -205, FROM PATTERSON | NC. 5675- B G BRALTAR $28,878,341 11/28/16 46%
AC M-000C- (438) E PASS ROAD TO STROBRI DGE AVENUE. PO BOX 6227 DRI VE $0 03/12/19

--0

HA22

RESURFACE AND RESTORE PAVEMENT ON

CONCORD CA 945246227
(925) 687- 6666

PLEASANTON, CA 94588
(925) 460- 3504
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TREAT BRI DGE DECK 2406 CLUBHOUSE DRI VE

ROCKLI N, CA 95765
(916) 919- 1624

HAYWARD, CA 94544- 2108
(408) 595- 4007
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District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 680-2. 2/ 6. 6 I N ALAVMEDA COUNTY | N FREMONT FROM 0.2 BORTOLUSSI & WATKIN, |NC SI MPSON, JOHN $1, 353,839 12/07/17 46%
04-2537H4 M LE SOUTH OF M SSION BLVD) ROUTE 77 LARKSPUR STREET 3401 REGATTA BLVD. iigg, ggé 15; S% g 2204
262 SEPARATION TO 0.3 M LE NORTH OF Rl CHVOND. CA 94804 '
SAN RAFAEL CA 94901 '
M SSI ON BLVD/ ROUTE 23 (510) 867- 4515
(415) 453- 4675
REPLACEMENT HI GHVAY PLANTI NG
04- ALA- 680-2. 4/ 12. 4 I N ALAVMEDA COUNTY., ALA-680 FROM SR- BAY CI TIES PAVING & GRADI NG, GREWAL, SATI NDER $107, 534,086 11/ 16/ 17 7%
24CI R‘A@ggg (079)E 262 (M SSI ON BOULEVARD) | N FREMONT TOI NC. 5675 B G BRALTAR $19, 176, 825 8%5 825 %? 18%
i KOOPMAN ROAD UNDERCROSSI NG PO BOX 6227 DRI VE
-0 REHABI LI TATE ROADWAY AND CONSTRUCT A 045246927 PLEASANTON, CA 94588
(:9:2'5:):6[87_ 6666 (925) 460- 3502
04- ALA- 680- 6. 8/ 21. 8 IN AND NEAR FREMONT, PLEASANTON, AND BAY CI TIES PAVING & GRADI NG  SANDHU, KHARAKBI R $10, 677,365 02/ 06/ 18 22%
04- 4G1154 $1,746,870 03/ 06/ 18
DUBLI N, FROM SOUTH OF VARGAS ROAD TO | NC. 5675 B G BRALTAR 16%
ACI M- 680- (080) E NORTH OF ALCOSTA BOULEVARD. RANP 1450 CIVI C CT #400 BLDG B DRI VE $0 12/10/18
0 VETERI NG CONGRD CA 94520 PLEASANTON, CA 94588
RAMP METERI NG & TRAFFI C OPERATI ON (925) 687- 6666 (510) 385- 6995
04- ALA- 680-19. 3/ 19. 5 I N ALAMEDA COUNTY, | N PLEASANTON, AT REDGW CK CONSTRUCTI ON CO PATEL, ASUTA $945, 000 03/20/18 50%
04-1Q4704 STONERI DGE DRI VE 21 HEGENBERGER COURT 5675-B G BRALTAR $158, 32(5J 82; gf{; ig 17%
CONSTRUCT RSP REGRDE SLOPES | NSTALL DRI VE
OAKLAND, CA 94621
DRNGE (510)792- 1727 PLEASANTON, CA 94588
20. 20. 201 (925) 460- 3526
130
04- ALA- 680-/ 4 I N FREMONT, FROM SOUTH OF SCOTT BAY CI TI ES PAVI NG & GRADI NG, ALEMAYEHU, WONDWOSEN $18, 721,976 02/01/18 25%
04-3G6034 CREEK ROAD TO AUTO MALL PARKWAY I NC. 5675 B G BRALTAR $7,410,470 02/22/18 39%
ACl M 680- (081) E REHABI LI TATE ROADVWAY AND | NSTALL 1450 CI VI C CT #400 BLDG B DRI VE $0 02/08/19
-0 CONGORD  CA 94520 PLEASANTON, CA 94588
(925) 687- 6666 (510) 385- 5768
04- ALA- 680-/ 100 I N ALAVMEDA COUNTY AT VAR QUS TPA CONSTRUCTI ON I NC. PAVEL  LE, ROBERT $755,355 03/06/17 93%
04- 0K2904 LOCATI ON TYUKAYEV $572,910 04/06/17
25100 SANTA CLARA ST. $0  07/31/18 72%
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 04
Location xwaraea
. o
l(::ec::lnz%(:t E’Tg;]m Wwater Description Eﬁsﬂir:r Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) /g/.mla- I\r/nvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-880-2.4/2. 4 I N ALAVMEDA COUNTY, | N FREMONT, AT GRANI TE ROCK COVPANY MC MASTERS, RI CHARD $2, 618,890 09/08/ 17 65%
04-155434 WARREN AVENUE 5225 HELLYER AVE STE 220 25100 SANTA CLARA $2, 758,594 10/ 06/ 17 93%
ACI(;\/P 880- (080) E | NSTALL PRESSURE GROUTI NG N ok on 95138 STREET $271,579 06/30/18
(408) 497- 0110 HAYWARD, CA 94544 SUSPENDED
(510) 867- 4471
04- ALA- 880-2.9/27. 3 IN ALAVMEDA COUNTY, | N FREMONT, UNION BAY CITIES PAVING & GRADING  SINGH, BAHADUR $54, 756, 767 03/ 15/ 16 80%
04-2J0704 CITY, HAYWARD, SAN LEANDRO, AND INC. DAVID NOTT 25100 SANTA CLARA ST. $50, 189, 486 03/ 29/ 16 91%
HSNH-PL - )8 OAKLAND, FROM 0.4 M LES SOUTH OF 1450 CI VI C CT #400 BLDG B HAYWARD, CA 94544 $239,702 12/ 06/ 18
- 07-(B FREMONT BOULEVARD OVERCROSS (510) 670- 7831
-0 | NSTALL MEDI AN CONCRETE BARRI ER CONCORD ~ CA 94520
(925) 766- 2440
04- ALA- 880-11. 8/ 27. 5 NEAR UNION CI TY, FROM 0.4 MLE NORTH O C. JONES & SONS, |NC. LE, ROBERT $48, 616, 794 02/14/18 6%
04- 4H5804 OF FREMONT BLVD OVERCROSSI NG TO A 1520 FOURTH STREET 25100 SANTA CLARA $965,090  03/20/18 204
ACl M 8801- (081) E STREET UNDERCROSSI NG ALSO 0. 1 M LE STREET $916,795 11/13/19
-0 SOUTH OF WASHI NGTON AVEN BERKELEY  CA 94710 HAYWARD, CA 94542
REHABI LI TATE PAVEMENT. (510) 909- 9601 (408) 595- 4007
04- ALA- 880-18. 4/ 18. 4 IN HAYWARD, 1.7 M LES NORTHEAST OF A JOHN SEMSEN LANDSCAPI NG SI MPSON, JOHN $490, 371 12/16/15 65%
|OT\1/; 1724_521 ) STREET UNDERCROSSI NG AND ROCKAWAY COVPANY 3401 REGATTA BLVD. $434, 9% 8;; gg; ig 90%
0 LANE 21161 LYONS BALD MI' RD RI CHVOND, CA 94804
o ENVI RONMVENTAL M TI GATI ON (SI TE 1 B}
( ) SONCRA  CA 95370 (510) 867- 4515
(209) 743- 4911
04- ALA- 880- 20. 4/ 22. 9 I N ALAVEDA COUNTY, ON ROUTE 880 FBD VANGUARD CONSTRUCTI ON | NC ZHANG, RUI $2,184,017 10/ 26/ 17 96%
04-4H0104 BETWEEN WASHI NGTON AVENUE AND MARI NA 651 ENTERPRI SE COURT 25100 SANTA CLARA $1, 585,477 11/17/17 23%
ACI M 880-(079)E BOULEVARD. STREET $517,336 06/ 26/ 18
--0) LI VERMORE CA 94550
PAVE SI DE SLOPE AREAS. HAYWARD, CA 94544
(925) 245- 1300 (510) 867- 6031
04- ALA- 880- 28. 4/ 29. 2 I N QAKLAND FROM 0.2 M LE SOUTH OF RGW CONSTRUCTI ON, | NC CHEUNG, JOY $59, 818,518 04/30/ 14 72%
04- 0A7104 29TH AVE OC TO 0.3 M. NORTH OF___ 6267 SOUTHFRONT ROAD 25100 SANTA CLARA ST. $45, 975, 600 05/ 13/ 14 —
NHPA- 8801- ( 070) E 23RD AVE OC. MODI FY | NTERCHANGE AND HAYWARD, CA 94544 $647,626 10/26/19
-0 CONSTRUCT SOUNDVALLS. LI VERMORE,  CA 94551 (408) 591- 5122

MODI EY | NTERCHANGE AND CONSTRUCT (925) 606- 2400

HB4N
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 980-/0 I N ALAVEDA AND CONTRA COSTA COUNTI ES, BLEYCO | NC BORRAYO, SALVADOR $723,000 10/ 04/17 0%
04-0P5604 I N OAKLAND, ORI NDA, AND CLAYTON, AND 11425 CULL CANYON ROAD 21339 CABOT BLVD 23 18; gg; 1; 0%
AT DI STRICT 4 OFFI CE AND AT VARI OUS HAYWARD, CA 94545
CASTRO VALLEY, CA 94552 '
LOCATI ONS 510) 538. 5228 (510) 377- 4186
I NSTALL BASE RADI O LI NKS (510) 538-
BATA. FUND
I NG
04-CC-4-.1/9.9 I N CONTRA COSTA COUNTY AT VAR OUS AVERI CAN Cl VI L CONSTRUCTORS  ARSHAD, M AN $715,266 03/ 09/ 18 0%
04- 1K5904 LOCATI ONS VEST COAST LLC 3401 REGATTA BLVD. v odrzriie 0%
TREAT BRI DGE DECK W TH METHACRYLATE 2990 BAY VI STA COURT, SUITE D RI CHVOND, CA 94804
BENICIA CA 94510 (510) 231-7119
(707) 746- 8028
04- CC- 4- 23. 6/ 25. 2 IN CONTRA COSTA CO I N PI TTSBURG AND EMPI RE LANDSCAPI NG | NC BARTEL, DAVID $1,082,300 10/27/17 34%
04-2J0304 ANTI OCH FROM 0.3 M LE VEST OF PO BOX 35 3401 REGATTA BLVD. iéllgg, g;g (1)%; g% %; 45%
LOVERI DGE RD OC TO 0.2 M LE EAST OF RI CHVOND, CA 94804 '
DAVI S, CA 95617
CENTURY BLVD UC 530) 400- 3943 (510) 385- 6755
REPLACEMENT PLANTI NG & | RRI GATATI o (530) 400-
HB4C
04- CC- 4- 25. 8/ 28. 3 I N CONTRA COSTA CO IN PI TTSBURG AND JJ NGUYEN, | NC. BARTEL, DAVID $2, 433,512 05/21/18 0%
04-2J0414 ANTI OCH FROM 0.2 M LE WEST OF 3172 SALEM DR 3401 REGATTA BLVD. 28 825 igf ;2 0%
SOMVERSVI LLE ROAD UC TO 0.1 M LE EAST RI CHVOND, CA 94804
SAN JOSE CA 95127
OF CAVALLO ROAD UC 408) 259- 7982 (510) 385- 6755
REPLACEMENT HI GHWAY PLANTI NG (408) 259-
04- CC- 4- 34. 4/ MB4. 4 I N CONTRA COSTA COUNTY AT VARI QUS AMVERI CAN Cl VI L CONSTRUCTORS  SINGH, RANJEET $1,958,676 05/24/17  100%
04- 437004 LOCATI ONS VEST COAST LLC 3401 REGATTA BLVD $1,872,536 06/22/17 100%
TREAT BRI DGE DECK W TH METHACRYLATE 2990 BAY VI STA COURT, SUITE D RI CHVOND, CA 94804 $0 gg; 24115 12
BENICIA CA 94510 (510) 385- 6886 COVPLETED
(707) 746- 8028
04-CC-4-/T31.5 I N CONTRA COSTA COUNTY, ON ROUTE 4 BRI DGEWAY ClVIL CONSTRUCTORS, HATEFI, AM R $5, 334,140 12/18/17 52%
04-4G0804 FROM ROUTE 80 TO ROUTE 160 AND ON I NC. $2,905,092 01/18/18
ACNH- X013- (034) E 3401 REGATTA BLVD. $363.654 09/25/18 4%

--0

ROUTE 24 FROM 0.3 M LE EAST OF
CALDECOTT TUNNEL TO ROUTE 680
PLACE VEGETATI ON CONTRCOL, CONSTRUCT

4950 ALLI SON PARKVAY, SUITE A RI CHVOND, CA 94804

VACAVI LLE CA 95688
(707) 455- 7033

(510) 867- 6034
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- CC-80-/10. 1 I N CONTRA COSTA COUNTY, IN AND NEAR O C. JONES & SONS, |NC. SINGH, RANJEET $31, 585, 387 06/ 29/ 17 34%
2‘(1:;"\1/;]3323 U E R CHVOND, PI NOLE AND HURCULES, FROM 1520 FOURTH STREET 3401 REGATTA BLVD. $$' ;23 éig 8;; Sy 1; 38%

-(117) ALANVEDA/ CONTRA COSTA COUNTY LI NE TO RI CHVOND, CA 94804 9P
-0 | NTERSTATE 80/ STATE RO BERKELEY CA 94710 (510) 385- 6886

PAVEMENT PRESERVATI ON ( CAPM (510) 526- 3424

04-CC-242-1.6/1.6 I N CONCORD, AT BUCHANAN FI ELD VI ADUCT GRANI TE CONSTRUCTI ON COMPANY  HATEFI, AM R $1, 288,666 03/13/18 19%
04- 43104 NO. 28-0186. REHABI LI TATE BRI DGE. 715 COMBTOCK STREET 401 REGATTA BLVD. $372,162  04/03/18 9
ACNH- P242- (003) E ; ;mg oA 04504 $372, 162 10/03/18 2%
-0 T SANTA CLARA CA 95054 '

REHABI LI TATE BRI DGE. (408) 327-7013 (510) 867- 6034

04- CC-580-5.8/5. 8 I N CONTRA COSTA COUNTY, IN RICHVOND, BROSAMER & WALL, | NC. TRI NH, JASON $6, 601, 500 05/ 10/ 18 0%
24C; "\14@223_(075) c AT SCOFI ELD AVENUE UNDERCROSSI NG NO. 1777 QAKLAND BLVD. 3401 REGATTA BLVD 28 05/ 30/ 18 0%
28-140L/ R WALNUT CREEK CA 94596 RI CHVOND,  CA 94804
-0 BRI DGE REPLACEMENT SEI SM C RETROFI T (510) 774- 6007
(925) 932- 7900
HA4S1
04- CC- 680-12. 7/ 17. 6 I N CONTRAC COSTA COUNTY, I N WALNUT  GRANI TE ROCK COMPANY KAVKAR, REZA $2, 845,000 06/05/17  100%
04- 4K2204 CREEK, FROM RUDGEAR ROAD TO MONUMENT 5225 HELLYER AVENUE, STE 220 5675-B G BRALTAR $2, 472, Ogg 825 g?; i; 98%
BLVD DRI VE
SAN JCSE, CA 95138
AC PLANI NG AND OVERLAY '
(209) 663- 8783 P';fgsggogl’oo? 94588
20. 80. 010 (510) 385-
000
04- CC- 680- 24. 3/ 24. 3 IN AND NEAR MARI NA VI STA, AT MOCOCO EMPlI RE LANDSCAPI NG | NC SI MPSON,  JOHN $290, 871 11/22/16 31%
04- 3ABTA4 OVERHEAD BRI DGE. 118 HI CKORY LN 3401 REGATTA BLVD. $159, 6?;8 éﬁf 82; %;3 55%
ENVI RONVENTAL M TI GATI ON.
DAVIS CA 95616 R:S?JN?;? 22’1594804
(530) 400- 3943 (510) 867-
04- CC- 680- 25. 0/ 25. 7 I N CONTRA COSTA AND SCLANO COUNTIES AMERI CAN Cl VI L CONSTRUCTORS  URMENETA, ERIC $332, 758 01/04/17 0%
04-3G4624 ON THE BENI Cl A- MARTI NEZ BRI DGE VEST COAST LLC 3401 REGATTA BLVD. 23 8}1; gg; 1; 0%
FLOOR BEAM M Tl GATI ON 2990 BAY VI STA COURT, SUITE D RI CHVOND, CA 94804
(510) 385- 7665 SUSPENDED

BENICIA CA 94510
(707) 746- 8028
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 04

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-MRN-1-.1/.1 I'N MARIN COUNTY, IN MLL VALLEY, AT QA CONSTRUCTORS RUSSELL, STEVE $1, 030,000 05/09/17 95%
04- 0P0O004 THE ROUTE 101 SEPARATI ON 19060 LAUREL DRI VE 756 WEST FRANCI SCO $171, 9;8 825 gg; 1; 17%

MOD DRNG, RELOC ELECT, REPLC AC BLVD.

LOS GATOS, CA 95033
PAVEMVENT SAN RAFAEL, CA 94901

(510) 727- 0900
20. 20. 201 (510) 774- 6297

130

04- MRN-1- 2. 2/ 0 NEAR M LL VALLEY, AT 0.2 MLE NORTH GORDON N. BALL, INC.
04- 155584 OF LORI NG AVENUE. 333 CAM LLE AVENUE 756 FRANCI SCO BLVD
ACNH-PO01- (619) E CONSTRUCT AN EARTH RETAI NI NG SYSTEM VEST

-0 ALAND ~ CA 94507 SAN RAFAEL, CA 94901
(925) 838- 5676 ;
(510) 774- 6297

RUSSELL, STEVE $1, 339,206 04/18/17 100%
$1, 350,935 05/09/17 99%

$0 06/29/18

04- MRN-1-3.1/50.5 I'N MARIN COUNTY, ON ROUTE 1, FROM 0.2 GORDON N. BALL, | NC

04- 4H8704 M LES WEST OF ERI CA ROAD TO VALLEY 333 CAM LLE AVENUE
HSST- 000C- ( 461) E

RUSSELL, STEVE

756 WEST FRANCI SCO
FORD ROAD; | N NAPA COUNTY, ON ROUTE BLVD.

$2, 455,955 12/08/ 17 60%
$1, 183,351 12/27/17

48%

$754, 740 09/27/18

--0

29, FROM PM 48.0 TO

ALAMO CA 94507

SAN RAFAEL, CA 94901

I NSTALL CENTER- LI NE RUMBLE STRI PS. (925) 838-5675 (510) 774- 6297

HB1

04- MRN-1-6.6/0 NEAR MJI R BEACH, 0.3 M LE NORTH OF THOVPSON BUI LDERS CORPORATI ON CHO, G NA $4, 755,000 07/21/17 100%

$4,511,287 08/09/17

04- 359004 SEACAPE DRI VE. 250 BEL MARI N KEYS BLVD BLDG
ACST- P0O1- ( 624) E CONSTRUCT T1 . BAGK WALL C\ZZTFRANC' SCO BLVD $0 05/07/18  °%
--0) ’ NOVATO CA 94949
SAN RAFAEL, CA 94901 OVER RUN
(415) 456- 8972 (510) 385. 8178
HB4
04-MRN-1-7.7/7.8 IN MARI N COUNTY ON ROUTE 1 NEAR MJ RGORDON N. BALL, |NC. CHO, G NA $4,373,335 08/09/17  100%
04- 359104 BEACH, 0. 2 M LE NORTH OF COLD STREAM 333 CAM LLE AVENUE $4,289, 712 08/ 15/ 17
ACST- P001- (625) E FIRE ROAD C\Z;FRANC' SCO BLVD. $183,353 06/30/18 96%
--0) OONS ALAMD CA 94507
TRUCT Tl E- BACK WALL SAN RAFAEL, CA 94901 OVER RUN
(925)838-5675 (510) 774- 6297
HB4
04- MRN-1-7.8/7.8 IN MARI N COUNTY, NEAR MJI R BEACH, AT GORDON N BALL, |NC. CHO, G NA $2,160, 000 08/ 16/ 17 85%
04- 4K6904 0.2 M LE NORTH OF COLD STREAMFI RE 333 CAM LLE AVENUE 756 WEST FRANCI SCO $2, 070, 823 825 %g; 1; 96%
ROAD BLVD.
CONSTRUCT SOLDI ER PI LE WALL ALAMD, ~ CA 94507 SAN RAFAEL, CA 94901
(925) 838- 5676 (510) 385- 6178
20. 20. 201

130
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20. 20. 201
130

CONSTRUCT SOLDI ER PI LE WALL

SANTA ROSA, CA 95407
(707)585- 1221

SAN RAFAEL, CA 94901
(510) 385- 8178

Page 9
Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 1-8. 1/ 0 IN MARI N COUNTY, NEAR STI NSON BEACH, THOVPSON BUI LDERS CORPORATI ON CHO, G NA $1, 764,000 06/ 15/ 17 75%
ﬁn‘: 4566?21 ) AT 2.2 MLES NORTH OF MJ R BEACH ROAD 250 BEL MARI N KEYS BLVD., 756 WEST FRANCI SCO $531, 223 825 ég; 1; 30%
CONST SOLDI ER PILE WALL AND RSP BLVD.
--0) BLDG A, NOVATO, CA 94949
SAN RAFAEL, CA 94901
20. 20. 201 (510) 385- 8178
131
04- MRN-1-8. 2/ 8. 5 IN MARI N COUNTY, NEAR STI NSON BEACH, THOVPSON BUI LDERS CORPORATI ON CHO, G NA $3, 665, 000 06/ 15/ 17 81%
04- 4K8404 FROM 2.3 TO 2.6 MLES NORTH OF MJIR 250 BEL MARI N KEYS BLVD., 756 FRANCI SCO BLVD $3, 505,479 06/ 15/17 96%
$0 07/30/18
WOODS ROAD VEST
CONSTRUCT SOLDI ER PI LE WALLS BLDG. A NOVATO, CA 94949 SAN RAFAEL. CA 94901
(415) 456-8972 510) 385- 8178
20. 20. 201 (510) 385-
130
04- MRN- 1-9. 8/ 0 IN MARI N COUNTY, NEAR STI NSON BEACH, GHILOTTI CONSTRUCTI ON CHO, G NA $6,480 12/06/17 0%
04- 4Q2604 AT LONE TREE CREEK COVPANY, | NC. 756 WEST FRANCI SCO 23 1(2); gg; 1; 0%
RECONSTRUCT FAI LED CULVERT 246 GHI LOTTI AVE. BLVD.
i s cassaor ST o seos
20. 20. 201 (510) 385-
130
04- MRN- 1- 10. 9/ 10. 9 IN MARI N COUNTY, NEAR STI NSON BEACH, DRILL TECH DRILLING & CHO, G NA $16, 865, 000 01/31/17 70%
04-4K2404 AT 1.3 M LES SOUTH OF PANORAM C SHORI NG, | NC. 756 WEST FRANCI SCO $12, 299, 3;3 2%;21; 1; 73%
HI GHVAY NORTHJUNCTI ON 2200 WMORE WAY BLVD.
CONSTRUCT SOLDI ER PI LE WALL
ANTI OCH, CA 94509 S:';'OR;?;:E;’N? 94901
20. 20. 201 (925) 978- 2060 (510) 385-
130
04- MRN\- 1- 10. 9/ 0 I'N MARI N COUNTY NEAR STI NSON BEACH AT GHI LOTTI CONSTRUCTI ON CO . RUSSELL, STEVE $1, 740, 257 08/ 05/ 15 54%
04- 452204 1.2 MLES SOUTH OF NORTH PANORAM C 246 GHI LOTTI AVENUE 756 W FRANC! SCO BLVD $1, 639,651 08/19/15 94%
STP- POO1- (589) E $4,875 03/22/20
0 H GHWAY SANTA ROSA. CA 95407 SAN RAFAEL, CA 94901
o CONSTRUCT RETAI NI NG WALL/ ROAD " .
(707) 585- 1221 (510) 774- 6297
HA23
04- MRN-1-11.5/11. 5 IN MARI N COUNTY, NEAR STI NSON BEACH, GHI LOTTI CONSTRUCTI ON CHO, G NA $28, 520,322 06/09/17 97%
04-0P1304 AT 0.6 MLE SOUTH OF PANORAM C COVPANY, | NC, 756 WEST FRANCI SCO $16, 897, 6;3 225 gi; 1; 82%
HI GHVAY NORTH JUNCTI ON 246 GHI LOTTI AVENUE BLVD.
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 1-22. 8/ 22. 8 IN MARI N COUNTY, NEAR OLEMA, AT VALENTI NE CORPORATI ON RUSSELL, STEVE $3, 980, 000 06/21/17 45%
04- 4K8504 G ACOM NI CREEK 111 PELI CAN WAY 756 WEST FRANCI SCO $984, 6;‘(‘) 8% Si; 1; 2504
CONSTRUCT SHEET PI LE WALL, REPLACE BLVD.
SAN RAFAEL, CA 94901
CULVERT SAN RAFAEL, CA 94901
20. 20. 201 (510) 385- 8178
130
04- MRN- 1- 24. 7/ 0 IN MARI N COUNTY NEAR OLEMA AT 1.8 BRI DGEVAY Cl VI L CONSTRUCTORS, RUSSELL, STEVE $2, 613,369 04/ 26/ 18 20%
2&1_32881‘_ 633) £ M LES SOUTH OF SIR FRANCI S DRAKE I NC. 756 FRANCI SCO BLVD. iggg ;82 05/18/18 13%
(633) BOULEVARD 4950 ALLI SON PARKWAY, SUI TE A \\EST ’
0
o REPLACE CULVERTS W TH BRI DGE
VACAVI LLE CA 95688 S:TOR?SQE;’ZQ? 94901
HA23 (707) 455- 7033 (510) 774-
04- MRN- 1- 33. 4/ 33. 4 IN MARI N COUNTY, NEAR PT. REYES TEAM GHI LOTTI, |NC. STREATER, HAL $2, 400,000 05/05/17  100%
04- 4K5004 STATI ON, ATM LLERTON GULCH BRI DGE 2531 PETALUMA BLVD. SO 1009 CLEGG COURT $2, 046, 1;3 82; gg; i; 85%
CONSTRUCT SHEET PILE WALL, BI O PETALUMA, CA 94954
PETALUMA, CA 94952
ARMORI NG (707) 249- 9601 OVER RUN
20. 20. 201
130
04- MRN- 1- 35. 3/ 35. 3 IN MARI N COUNTY, NEAR MARSHALL, AT  ARGONAUT CONSTRUCTORS STREATER, HAL $1, 350, 000 05/ 23/ 17 0%
04- 4K8604 3.2 MLES SOUTH OF MARSHALL- PETALUMA 360 SUTTON PLACE 1009 CLEGG COURT, ig 05/ 23/ 17 0%
ROAD SANTA ROSA, CA 95407 STE. G
COVP GRTNG, CONST GABI ON WALL, RPLC ' PETALUMA, CA 94954
CLVRT .
20. 20. 201 (707) 249- 9601
130
04- MRN- 1- 50. 1/ 50. 5 IN MARI N AND SONOMA COUNTI ES NEAR GHI LOTTI CONSTRUCTI ON CO. | NC. Hl SLOP, SCOTT $8, 901,550 01/04/ 17 57%
m 209594 VALLEY FORD FROM 0.4 M LES SOUTH OF 246 GHI LOTTI AVENUE 4030 OCCl DENTAL RD, $5§;§33'§32 8;5 (3)25 1; 62%
C ) ESTERO AMERI CANO BRI DGE TO 0.2 M LE SUTE A ’
-0 NORTH OF ESTERO AMVER! CAN S/;E';ASSSS/;Z;A 95407 SANTA ROSA, CA 95401
REPLACE BRI DGE. (707) 585- (707) 576- 3482
HA21
04- MRN- 37-11. 7/ 12 IN MARI N COUNTY, | N AND NEAR NOVATO, GHILOTTI CONSTRUCTI ON SHARMA, JOY $7, 915,000 02/11/17 92%
04- 4K3304 FROM ROUTE 101 SEPARATI ON TO NOVATO  COVPANY, | NC. 1009 CLEGG COURT - $5, 692, 228 825 é% 1; 79%
CREEK BRI DGE 246 GHI LOTTI AVE. SUTE G
RPLC & RGRAD PVMI, CONST DRAI NAGE & PETALUMA 4954
BARR SANTA ROSA CA 95407 (510) 385:5(7:'229 95
20. 20. 201 (707) 585- 1221

130
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 101- 15. 4/ 15. 4 NEAR SAN RAFAEL ON ROUTE 101 AT GORDON N. BALL, INC. CHO, G NA $588, 285 01/ 16/ 18 10%
g‘ém(mé‘l‘ 497 E M LLER CREEK BRI DGE NO. 27- 0004 333 CAM LLE AVENUE 756 FRANCI SCO BLVD 2121 ;gg 8;; 82; 12 204
QL01-(327) BRI DGE SCOUR M Tl GATI ON. VEEST '
-0 ALAMD  CA 94507 WEST RAFAEL, CA 94901
(925) 838- 5675 ’
(510) 385-8178
04- MRN- 101- 18. 6/ 27. 7 IN MARI N COUNTY | N NOVATO AND NEAR  GHI LOTTI BROS/ RM HARRI S JV CHO, G NA $2,628,549 11/05/15  100%

04- 264H34

04- MR\- 101- 26. 5/ 27. 6
04- 264094

NHP- QL01- (261) N

21L- -()

HBS5

04- MRN- 101-/ 0
04- 4G4604
NHP- QLO1- (277) E

--0

HA21

04- MRN- 101-/ 26. 8
04- 006204

04- MRN-131-3. 9/ 4. 4
04- 332104
ACNH- X041- (134) E

--0

BURDELL AT VARI OQUS LOCATI ONS FROM
SCQUTH NOVATO BOULEVARD OVERCROSSI NG

TO 0.3 M LE NORTH OF REDW

SOUND WALL AND HI GAHWAY PLANTI NG

I'N MARI N AND SONOVA COUTI ES, ON
REALI GN HI GHWAY/ CONSTRUCT BRI DGE

I'N MARI N COUNTY, AT VARI OUS LOCATI ON,
FROM SPENCER AVE OVERCROSSI NG TO
NORTH BRANCH GALLI NAS CREEK BRI DGE

UPGRADE BRI DGE RAI L

525 JACOBY STREET

SAN RAFAEL CA 94901
(925) 335- 3000

GH LOTTI BROS / RM HARRI S JV
525 JACOBY STREET

SAN RAFAEL CA 94901
(415) 454- 7011

GHI LOTTI BROS/ RM HARRI S JV
525 JACOBY STREET

SAN RAFAEL CA 94901
(925) 335- 3000

I'N MARI N AND SONOVA COUNTI ES FROM 0.5 MYERS AND SONS CONSTRUCTI ON,

M LE NORTH OF THE BEG N OF MARI N
COUNTY LINE TO END OF SONOVA COUNTY

LI NE

REPLACE PAVENMENT DELI NEATI ONS

LP
4600 NORTHGATE BLVD STE 100

SACRAMENTO CA 95834
(916) 283- 9950

I N SAUSALI TO, CORTE MADERA, LARKSPUR, QUI MJ CONTRACTI NG | NC,
AND TI BURON, ON ROUTES 101 AND 131 AT 5830 DI XON AVENUE WEST

VARI OQUS LOCATI ONS.

DI XON CA 95620
(707) 693- 0289

State of California Department of Transportation

756 FRANCI SCO BLVD
VEST

SAN RAFAEL CA 94901
(510) 385- 8178

SHARMA, JYOTSNA

1009 CLEGG COURT, STE
G

PETALUWMA, CA 94954
(510) 385-5732

STREATER, HAL
1009 CLEGG CT, STE G
PETALUMA, CA 94954
(707) 249- 9601

DUNCAN, RI CHARD

1009 CLEGG CT., SUITE
G

PETALUMA, CA 94954
(510) 812- 6444

RUSSELL, STEVE
756 WEST FRANCI SCO
BLVD.

SAN RAFAEL, CA 94901
(510) 774- 6297

$2, 556,650 12/02/15
$6,525 07/31/19

$50, 205, 956 01/ 21/ 16
$34, 899,209 02/18/16
$768, 575 01/09/19

$8, 749,709 01/28/16
$8, 749,829 03/03/16
$0 07/15/18

$7,277,778 04/19/18
$0 05/23/18
$0 10/29/18

$657,540 11/07/17
$297,637 12/18/17
$139,220 11/05/18

97%

72%
69%

73%
99%

0%
0%

34%
45%
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- NAP-12-/3. 3 I N NAPA AND SOLANO COUNTI ES FROM BORTOLUSSI & WATKI N, | NC. BAI LEY, JESSI CA $598, 166 07/31/15 54%
04-2641A4 ROUTE 29 TO RED TOP ROAD 77 LARKSPUR STREET 3401 REGATTA BLVD $439, 6% 82; ég; %g 75%
H GHWAY PLANTI NG REPLACEMENT
SAN RAFAEL CA 94901 RI CHVOND,  CA 94804
(415) 453- 4675 (510) 385- 8163
HB4C
04- NAP-29-1.0/9.9 IN MARI N, NAPA, SOLANO AND SONOMA ST. FRANCI S ELECTRIC, INC. BORRAYO, SALVADOR $3,910,000 01/14/13  100%
04- 4H6904 COUNTI ESAT VARI OUS LOCATI ONS. REPAI R 975 CARDEN STREET 21339 CABOT BLVD. $3,891,957 01/14/13 99%
DAMAGED TRAFFI C OPERATI ON SYSTEMS HAYWARD, CA 94545 $0 06/30/18
SAN LEANDRO, CA 94577
(TOS) DUE TO THEFT, HARDW 510) 377- 4186
(510) 639- 0639 (510) OVER RN
REPAI R DAMAGED ELECT SYSTEMS ( TOS)
20. 20. 201
130
04- NAP-29-2. 4/ 2. 4 I N NAPA COUNTY AT VARI OUS LOCATI ONS TRUESDELL CORPORATI ON OF $318,318 05/25/ 18 0%
04- 1K6104 REPAI R APPROACH SLABS $0 06/19/18

04- NAP- 29-11. 9/ 0
04- 4G4904
CNHG- P029- (131) E

--0

04- NAP- 29- 13. 5/ 25. 5
04- 4H2004
ONHP- P029- (134) E

--0

HB4

04- NAP- 29- 20. 4/ 20. 8
04- 2594A4

State of California Department of Transportation

I' N NAPA, ON SOUTHBOUND ON- RAMP FROM

SOLANO AVENUE TO ROUTE 29.
CONSTRUCT CONCRETE BARRI ER.

CALI FORNI A, I NC.
1310 W 23RD STREET

TEMPE AZ 85282
(602) 437-1711

FBD VANGUARD CONSTRUCTI ON
550 GREENVI LLE ROAD

LI VERVORE, CA 94550
(925) 245- 1300

I'N AND NEAR NAPA AND YOUNTVI LLE, FROMGHI LOTTI BRCS., | NC
NORTH OF TRANCAS STREET/ REDWOOD ROAD 525 JACOBY STREET

TO MEE LANE.

REPAI R PAVEMENT & ADA | MPROVEMENT

I'N NAPA COUNTY NEAR YCOUNTVI LLE FROM
0.2 MLE SQUTH TO 0.2 M LE NORTH OF

WASHI NGTON STREET

REPLACEMENT HI GHWAY PLANTI NG

SAN RAFAEL CA 94901
(415) 454- 7011

EMPI RE LANDSCAPI NG | NC
PO BOX 35

DAVI S, CA 95617
(530) 400- 3943

| SADA, DARREN
324 CAVMPUS DRI VE,
SUTE T

FAI RFI ELD, CA 94534
(925) 250- 5595

BRAR, PARANDEEP
324 CAMPUS LANE,
SUTE T

FAI RFI ELD, CA 94534
(925) 260- 6460

SI MPSON,  JOHN
3401 REGATTA BLVD.
RI CHVOND, CA 94804
(510) 867- 4515

$0

0%

$905, 564 10/ 11/17 92%

$844,268 11/17/17
$70, 758 06/ 25/ 18

91%

06/ 28/ 18

$15, 396, 415 11/ 30/ 17 20%

$3, 249, 446  12/22/17
$1, 336,677 10/02/18

21%

$354, 141 10/ 28/ 16 0%

$206, 976 11/28/16
$0 07/01/22

0%

PLANT EST
SATI S
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- NAP- 29- 36. 9/ 38. 1 IN CALI STOGA, ON ROUTE 20 FROM GRANI TE CONSTRUCTI ON COVPANY PATENI A, DANI LO $669,598 02/28/18 58%
2&??)1(322_(059) c POSTM LE 36.9 TO 38.1 AT VAR OUS 1324 S STATE ST 324 CAVPUS LANE, iggg, 22? 82; i% 12 93%

LOCATI ONS; ALSO ON ROUTE 128 FROM SUTE T '
-0 POSTM LE 4.0 TO 4.5 AT VAR OUS L UKI AH CA 95482 FAl RFI ELD, CA 94534

CONSTRUCT ADA CURB RAMPS (707) 467-4100 (510) 224- 6309
04- NAP- 29-37. 0/ 0 IN NAPA COUNTY | N CALI STOGA AT NAPA VALENTI NE CORPORATI ON PATENI A, DANI LO $5, 820, 274 03/17/17 31%
ACST- P02S- (126) E R VER BR DGE 111 PELI CAN WAY 324 CANPUS LANE SU TE 420,613 oo/ 1610 O1%

REPLACE BRI DGE. T
-0 SAN RAPAEL ~ CA 94901 FAI RFI ELD, CA 94534

(415) 453- 3732 ’
(510) 224- 6309

04- NAP- 29- 40. 0/ 46 IN NAPA, SONOMA AND LAKE COUNTI ES, | NTEI CHERT CONSTRUCTI ON PATENI A, DANI LO $6, 255,000 10/31/17  100%
04- 00104 AND NEAR NAPA AND CALI STOGA, AT PO BOX 13557 324 CAVPUS LANE, $4, 412, 723 (1)(7)5215 1; 71%

VARI OUS LOCATI ONS SUTE T

SACRAMENTO, CA 95853
(916) 757- 6455

REPAI R FI RE DAVAGE FAI RFI ELD, CA 94534

(510) 224- 6309

20. 20. 201

130

04- NAP-121-9.2/9. 4 I N NAPA COUNTY | N NAPA AT SI LVERADO GCHI LOTTI CONSTRUCTI ON CO. | NC. DOS SANTCS, FERNANDO $3,037,691 12/01/16 66%

I e AL 246 Lo A 524 RS LA AT LT g
BRI DGE REPLACEMENT ( SCOUR) SUTE T :

--() SANTA RCSA CA 95407

FAI RFI ELD, CA 94534

(707)585- 1221
(510) 385- 6774

HA21
04- NAP- 121-14. 8/ 14. 8 NEAR NAPA, AT 1.5 M LES SOUTH OF AVERI CAN Cl VIL CONSTRUCTORS | SADA, DARREN $505, 000 04/ 04/ 18 0%
04-3J7404 WOODEN VALLEY ROAD. VEST COAST LLC 324 CAMPUS LANE STE, $0 04/25/18 0%
STER- 25E8- (004) E I NSTALL ROCK BOLTS AND FLEXI BLE 2990 BAY VI STA COURT, SUITE D T. $0 10/31/18

0 FAl RFI ELD, CA 94534 SUSPENDED

BENI CI A CA 94510

(707) 746- 8028 (925) 250- 5595

04- NAP- 121-17. 4/ 18. 3 IN NAPA COUNTY, NEAR NAPA, FROM 1.2 G D. NI ELSON CONSTRUCTI ON, PATENI A, DANI LO $1, 230,000 06/ 16/ 17 67%
04-0P1404 TO 2. 1M LES NORTH OF WOODEN VALLEY I NC. 324 CAVPUS LANE, STE $1, 154, 364 06; 16; 17 94%
ROAD 147 CAM NO ORUGA T $0 06/15/18
REPLACE CULVERTS
NAPA, CA 94558 F:'lsF'ZE';Dv%gg 94534 SUSPENDED
20. 20. 201 (707) 253- 8744 (510) 224-

130
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Statement of Ongoing Contractsasof 06/20/18

07/ 05/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- NAP- 128-/0 ON STATE HI GHMAY | N NAPA AND SONOVA  AMERI CAN Cl VI L CONSTRUCTORS  HI SLOP, SCOTT $1, 227,000 10/18/17 80%
345-358(2)8‘(1} 458) £ COUNTI ES AT VARI OUS LOCATI ONS VEST COAST LLC 4030 OCCI DENTAL ROAD $1;$g§f'gég é% Sg; 1; 88%
0 (458) PLACE HI GH FRI CTI ON SURFACE 2990 BAY VI STA COURT, SUTE D UNIT A ’
BENICIA CA 94510 Sﬁg;%fﬁ;g? 95401
(707) 746- 8028 (707) 249-
04-SCL-9-/4.8 IN SANTA CLARA COUNTY, NEAR SARATOGA, GRANI TE ROCK COMPANY JHAJJ, AVRI NDER $5, 715,000 01/26/17  100%
04- 4K2704 FROVBANTA CRUZ COUNTY LI NE TO SANBORN 120 GRANI TE ROCK WAY 1007 KNOX AVENUE $5, 679, 928 8%5 gg; i; 100%
ROAD
SAN JOSE. CA 95136 SAN JOSE, CA 95122 06/ 29/ 18
REMOVE SLIDE DEBRI'S, GRADI NG REPAIR (510) 385- 6854
AC (408) 574- 1400
20. 20. 201
130
04- SCL-9-/0 I N SANTA CLARA COUNTY ON ROUTES 9, TRUESDELL CORPORATI ON OF $1,118,118 05/ 25/ 18 0%
04-1K5704 17, 82, 85,87, 101, & 152 AT VAR OUS CALI FORNI A, | NC. $0 06/19/18 0%
LOCATI ONS (32 BRI DGES) 1310 W 23RD STREET $0
REPLACE EXP. JO NT SEALS, TREAT BRDG
TEMPE AZ 85282
(602) 437-1711
04-SCL-17-3.0/3. 1 I N SANTA CLARA COUNTY, NEAR LOS CASE PACI FI C COVPANY LAYMOUN, MOAI D $2,071,000 03/03/17  100%
04-4K4104 GATCS, AT NORTH OF | DYLW LD ROAD 2121 ARDMORE ROAD 1007 KNOX AVE $2, 076, Ogg 82; 82; 1; 100%
REPAI R CULVERTS AND SLOPE,
PASO ROBLES, CA 93446 SAN JCSE, CA 95122 06/04/18
GROUT (510) 867- 6753 OVER RUN
20. 20. 201
130
04- SCL-35-9.5/9.5 I N SANTA CLARA COUNTY, NEAR LOS GRANI TE ROCK COVPANY LAYMOUN, MOAI D $4,385,000 03/28/17  100%
04-4K7104 GATCS, AT 0.3 MLE NORTH OF LAS 5225 HELLYER AVE, SUITE 220 1007 KNOX AVE $4, 305, 3;3 83; g?; 1; 98%
CUMBRES ROAD SAN JOSE  CA 95138 SAN JOSE, CA 95122
CONSTRUCT SO L NAI L WALL ' 1 7-67
(408) 574- 1400 (510) 867- 6753 OVER RUN
20. 20. 201
130
04- SCL- 35-9. 5/ 10. 5 I N SANTA CLARA COUNTY, NEAR LOS REDWOOD ENGI NEERI NG LAYMOUN, MOAI D $955,000 02/18/17  100%
04- 4K6404 GATCS, FROM LAS CUMBRES ROAD TO 1.2  CONSTRUCTI ON 1007 KNOX AVE $638, 4;3 83; g; 1; 67%
M LES NORTH OF LAS CUMBRES ROAD 2336 EL CAM NO REAL SAN JOSE, CA, 95122
TRAFFI C & EROSI | ON CONTROL, SLOPE (510) 867-6753 OVER RUN

20. 20. 201
130

REPAI R

REDWOCD CI TY, CA 94063
(925) 819- 2960
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL- 35-10. 5/ 10. 5 I N SANTA CLARA COUNTY, NEAR LOS DI SNEY CONSTRUCTI ON, | NC. LAYMOUN, MOAI D $27,345,000 04/28/17  100%
04- 4K8004 GATCS, AT 1.2 MLES NORTH OF LAS 859 COMN ROAD, SUITE 3 1007 KNOX AVE $7,777,096 04/28/17 28%
$0 07/31/18
CUVBRES ROAD BURLI NGAME, CA 94010 SAN JOSE, CA 95122
CONSTRUCT SOLDI ER PI LE AND SO L NAI L (650) 259- 9;545 (510) 867- 6753 OVER RUN
WALLS
20. 20. 201
130
04- SCL-35-12.4/12. 4 I N SANTA CLARA COUNTY, NEAR LOS GRANI TE ROCK COVPANY MALONZO, GENE- EARL $1, 265, 000 06/ 08/ 17 6%
04- 4K9304 GATCS, AT 3.2 MLES NORTH OF LAS 5225 HELLYER AVE, SUITE 220 1007 KNOX AVE $194,386 06/08/17 15%
$0 08/30/18
CUMBRES ROAD SAN JOSE CA 95138 SAN JOSE, CA 95122
JACK CULVERT, | NJECTI ON GROUTI NG (408) 574: 1400 (408) 595- 4019
20. 20. 201
130
04- SCL-85-11.5/17.2 I N SANTA CLARA COUNTY | N SARATOGA AND CHRI SP COVPANY $999, 848 05/ 25/ 18 0%
04- 009404 CUPERTI NO FROM 0.5 M LE NORTH OF 43650 OSGOOD ROAD $0 07/02/18 0%
W NCHESTER BOULEVARD OVERCROSSI NG TO %0
0.5 M LE SOUTH OF STE FREMONT ~ CA 94539
REPLACE PAVEMENT DEL| NEATI ONS (510) 656- 2840
04- SCL- 85-19. 9/ 20. 2 I N SANTA CLARA COUNTY I N SUNNYVALE  GRANI TE ROCK COVPANY MALONZO, GENE $3, 054,543 02/ 15/ 18 16%
04-4G3304 AND MOUNTAI N VI EW AT STEVENS CREEK 5225 HELLYER AVE STE 220 $621,268 03/12/18
ACNH- P085- ( 059) E 1007 KNOX' AVE. $621, 268 10/01/18 20%
0 BRI DGE. SAN JOSE CA 95138 SAN JOSE, CA 95122
DECK- ON- DECK NORTHBOUND AND OVERLAY (408) 574- 1400 (408) 595- 4019
04- SCL-85-/5. 6 I N SANTA CLARA COUNTY ON ROUTE 85 IN GRANI TE CONSTRUCTI ON COMPANY CHO, EUNM $4, 052,234 05/ 08/ 18 0%
04- 3K6504 SAN JOSE FROM ROUTE 85/101 SEPARATI ON715 COMSTOCK STREET 1007 KNOX AVE 23 2?; gg; 12 0%
TO GUADALUPE RI VER BRI DGE SANTA CLARA CA 95050 SAN JOSE, CA 95122
COLD PLANE AC PAVEMENT AND PLACE (408) 327- 7013 (408) 210- 8203
HM
04- SCL- 101-.8/.9 I N SANTA CLARA COUNTY, NEAR G LROY, GOLDEN STATE BRI DGE, | NC. PANDYA, NI LESH $4,879,000 12/18/17 44%
04- 4K1304 AT SARGENT BRI DGE OVERHEAD 3701 MALLARD DRI VE 1007 KNOX AVE $1, 466, 328 é;; %?; i; 30%
REPLACE BALUSTER RAI LI NG BEN Gl A CA 94510 SAN JOSE, CA 95122
(925) 37’2- 8000 (408)592- 3433
20. 20. 201
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District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

04- SCL-101-5.1/5.1
04- 234604

HA23

04- SCL- 101- 28. 5/ 40. 7
04- 4H0004
ACNH QLO1- (322) E

--0

04- SCL- 101- 52. 0/ 52. 6
04- 235624
CNHP- 000C- (366) E

--0)

HA21

04- SCL- 152- 6. 1/ 35. 2
04- 4H3604
SSRG P152- (092) E

--0

04- SCL- 152- 13. 2/ 0
04- 2A4414
HSNH- P152- (091) E

--0)

HB1

04- SCL- 152- 13. 8/ 14. 7
04- 1G8704
HSNH- P152- ( 094) E

--0

HB4N

I N SANTA CLARA COUNTY, AT 101
SOUTHBOUND OFF- RAMP TO MONTEREY
ROAD.

FILL VO DS UNDER PAVEMENT AND

GRANI TE ROCK COVPANY
5225 HELLYER AVE STE 220

SAN JOSE CA 95138
(408) 574- 1400

NEAR SAN JOSE, FROM BLOSSOM HI LL ROAD GRANI TE ROCK COVPANY
TO TRI MBLE ROAD AT VARI QUS 5225 HELLYER AVE STE 220
LOCATI ONS. PAVE BEYOND GORE AREAS.

GORE AREAS CONCRETE PAVI NG SAN JCSE  CA 95138

(408) 574- 1400

I N SANTA CLARA AND SAN NMATEO
COUNTI ES | N PALO ALTO AND EAST PALO
REPLACE BRI DGE STRUCTURE

GH LOTTI BROS/ RM HARRI S JV
901 HOWE ROAD

MARTI NEZ, CA 94553
(925) 335- 3000

I'N AND NEAR G LROY, FROM 1.1 MLES
EAST OF WATSONVI LLE ROAD TO MERCED
COUNTY LI NE. | NSTALL RUMBLE STRI PS.
I NSTALL RUMBLE STRI PS.

CAL STRIPE, |INC
2040 E. STEEL RD

COLTON CA 92324
(909) 884- 7170

NEAR G LROY, ON CANADA ROAD, 5.2 M LEEMPI RE LANDSCAPI NG | NC
EAST OF ROUTE 152/ CANADA ROAD 118 HI CKORY LN
| NTERCHANGE.

PLANTI NG AND ENVI RONVENTAL DAVIS  CA 95616

(530) 400- 3943

NEAR G LROY, FROM 0.6 M LE WEST TO GRANI TE ROCK COVPANY
0.2 MLE EAST COF THE PRUNEDALE AVENUE P. O. BOX 50001

I NTERSECTI ON. CONSTRUCT SHOULDERS,
I NSTALL RUMBLE STRI PS

DRAI NAI GE | MPROVEMENTS & SHOULDER

WATSONVI LLE, CA 95076
(831) 768- 2700

PANDYA, NI LESH
1007 KNOX AVE
SAN JOSE, CA 95122
(408) 592- 3433

NGUYEN, HUNG

1007 KNOX AVE.

SAN JOSE, CA 95122
(408) 254- 5700

ABELA, FERNANDO
1700 S. AMPHLETT
BLVD. , STE 101

SAN MATEO, CA 94402
(650) 573- 3831

PANDYA, NI LESH
1007 KNOZ AVE.
SAN JOSE, CA 95122
(408) 592- 3433

PANDYA, NI LESH
1007 KNOX AVE.
SAN JOSE, CA 95122
(408) 254- 5847

PANDYA, NI LESH
1007 KNOX AVE
SAN JOSE, CA 95122
(408) 592- 3433

$298, 639 04/03/18
$0 04/18/18

$0
$1, 380,990 10/26/17
$758, 845 11/17/17
$729,715 10/15/18
$16, 759, 829 04/ 28/ 15
$16, 016,586 05/15/15
$669, 562 06/ 29/ 18
$1, 047,000 08/15/17
$1, 007,927 09/07/17
$8,828 10/30/18
$1, 408,124 03/ 14/ 17
$1, 160,999 04/12/17
$4,320 12/30/22
$3, 782,565 11/07/17
$447,255 11/30/17
$447,255 11/15/18

0%
0%

64%
55%

99%
94%

48%
95%

15%
80%

14%
12%



State of California Department of Transportation

Page 17
Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL-237-.3/10.8 IN SANTA CLARA COUNTY AT VARI OUS MYERS AND SONS CONSTRUCTI ON, $2,004, 479 05/ 04/ 18 0%
04- 1K7804 LOCATI ONS LLC ig 05/ 29/ 18 0%
TREAT BRI DGE DECK W TH METHACRYLATE 4600 NORTHGATE BLVD #100
SACRAMENTO CA 95834
HVB (916) 283- 9950
04- SCL- 237-3.0/ 3 I'N SANTA CLARA COUNTY, | N SUNNYVALE, PULLMAN SST, INC. PATEL, NIM $932,000 08/29/17 17%
04- 0P5204 AT THE NORTH MATHI LDA AVE 675 STONE ROAD 1007 KNOX AVE $132,074  08/29/17 14%
$0 11/30/18
URDERCROSSI NG BENICI A, CA 94510 SAN JOSE, CA 95122
REPAI R DMGD CONCRETE Gd RDERS & ’ 408) 595- 4003
(707) 741- 3141 (408)
DI APHRAGVE
20. 20. 201
130
04- SCL-237-/.2 I'N MOUNTAI N VI EW FROM EL CAM NO REAL GRANI TE CONSTRUCTI ON COMPANY  CHAHAL, HARPAL $1,279,301 08/16/17  100%
gﬁ-ﬁggg‘; o013 E (ROUTE 82) TO EAST OF CHURCH STREET. 715 COMBTOCK STREET 25100 SANTA CLARA iﬁ;v ;gg 83; %; i; 33%
-(013) I NSTALL MEDI AN BARRI ER STREET '
--0) SANTA CLARA CA 95050 AYWARD. CA 94544
(408) 327-7013 ’
(510) 867- 6091
04- SCL-280-2. 9/ 4. 4 SCL & SM PUMP STATIONS: 35-0292W 37- YERBA BUENA ENG NEERI NG AND  PANDYA, NI LESH $2,160,000 10/13/16 96%
04-1K5204 0259W 37-0267W 37-0318W CONSTRUCTI ON, | NC. 1007 KNOX AVE $2, 064, Ggg é% ég; 12 96%
REPAI R DAMAGED PUMP STATI ONS 1340 EGBERT AVE. SAN JOSE, CA 95122 06/ 29/ 18
SAN FRANCI SCO, CA 94124 (408) 254- 5847
20. 20. 201 (415) 822- 4400
130
04- SCL- 280- 15. 0/ 15 IN SANTA CLARA COUNTY, IN LOS ALTOS GRANI TE ROCK COMPANY NGUYEN, HUNG $919,016 06/06/17  100%
345; ,‘\‘/r'ggg“ (147) E HI LLS AT EL MONTE ROAD UNDERCROSSI NG5225 HELLYER AVENUE 1007 KNOX AVENUE $9gg, 2513123 2;; %g; 1; 97%
i REALI GNVENT OF NORTH BOUND OFFRAMP :
-0 SAN JOSE CA 95138 fﬁs;iﬁ 5%095122
(408) 574- 1400 OVER RUN
04- SCL- 280- 18. 2/ 18. 6 IN SANTA CLARA COUNTY, IN THE TOWN OF PELAG C ENG NEERI NG BEHNI WAL, NACHHATAR $578,134 04/18/ 18 0%
04-2G3504 LOS ALTCS HILLS FROM 0.2 MLE SOUTH 3600 HARBOR BLVD. #85 (NEI L) $0 05/18/18 0%
HSI M- 280- (148) E TO 0.2 M LE NORTH OF PAGE M LL ROAD 25100 SANTA CLARA $0 09/17/18
-0 UNDERCROSS! NG OXNARD ~ CA 93035 STREET

| MPROVE SI GNI NG AND STRI PI NG (805) 984- 3421

HAYWARD, CA 94545
(510) 867- 6032
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL- 680-7. 6/ M. 9 I N SANTA CLARA AND ALAMEDA COUNTI ES JJ NGUYEN, | NC. SI MPSON, JOHN $1, 240,052 12/18/17 25%
04-2537C4 IN M LPI TAS AND FREMONT FROM 0. 02 3172 SALEM DR 3401 REGATTA BLVD. 2222, ;;g 82; 23; %g 48%
M LE SOUTH OF ROUTE 237 TO EAST RI CHVOND, CA 94804 ’
WARREN AVENUE UNDERCROSSI NG SAN JOSE  CA 95127 (510) 867- 4515
REPLACEMENT PLANTI NG (408) 259- 7982
04- SCL-880-1.3/1.3 I N SANTA CLARA COUNTY, | N SAN JOSE AT GRANI TE ROCK COVPANY CHO, EUNM $1, 809,298 11/29/17 12%
04- 1G8604 1,453,506 01/18/18
VB 980- (082) E BASCEI_]'\?/IU?;I_/ENUE O:F;ER'\A/:\EIIP;'SAN N 5225 HELLYER AVENUE #220 ;2,?173222( ACXE_QSIZZ $ S935 995 071 30/ 19 77%
--0) " SAN JOSE CA 95138 208 210’ 8203
(408) 574- 1400 (408) 210-
04- SF-35-2.0/3. 2 IN THE CI TY AND COUNTY OF SAN GRANI TE ROCK COMVPANY DAVI D, JOSE $5,567, 014 02/14/17  100%
%—\lﬁKgggg_ 011 E FRANCI SCO, ON STATE ROUTE 35 (SLOAT 5225 HELLYER AVENUE, STE 220 585 || NDA MAR BLVD. $5, ;8%’ g;g 8?5 %25 1; 97%
(011) BLVD), BETVEEN ROUTE 1(19TH AVE) AND PACI FI CA CA 94044 ’
--0) SAN JOSE, CA 95138
SKYLI NE BLVD. 408) 574 1400 (650) 738- 3827 OVER RUN
COLD PLANE 3 | NCHES OF EXISTING AC  (408)574-
04- SF-80-5.1/5.7 IN THE CI TY AND COUNTY OF SAN CALI FORNI A ENGI NEERI NG ANMORA,  DANNY $437,000 05/09/18 0%
04- 1Q8604 FRANCI SCO, AT SFOBB, AT VEST APPROACH CONTRACTORS 171 BURMA ROAD, BLDG :g fl)gj gg; ig 0%
AND ANCHORAGE 20 HAPPY VALLEY ROAD 4
REPLACE SEI SM C JO NT HEADERS, SEAL
STRI PS PLEASANTON, CA 94566 ?:f;fg&_g;:“m
BATA. . FUN (925) 461- 1500
DED
04- SF-80-5.6/7.6 IN THE CI TY AND COUNTY OF SAN CALI FORNI A ENG NEERI NG LAVRI N, THOMVAS $14, 318,947 03/22/18 1%
04-34424 FRANCI SCO AT THE SAN FRANCI SCO CONTRACTORS | NC, 171 BURMA ROAD, BLDG igg, ggg 8‘21; cl);; %g 0%
OAKLAND BAY BRI DGE 20 HAPPY VALLEY ROAD #4 :
REPLACE SEI SM C DAMPERS ON SFOBB
PLEASANTON CA 04566 CHLAD, CA 94507
HA21 (925) 461- 1500 (510) 867-
04- SF- 80- 6. 0/ 70 IN THE CI TY AND COUNTY OF SAN THE DUTRA GROUP COOPER, CHEE $4,185,000 12/15/16 0%
04-3G4454 FRANCI SCO, AT THE SAN FRANCI SCO- 2350 KERNER BLVD., SUITE 200 171 BURMA ROAD, $4, 078, 828 ég; éi; 12 97%
OAKLAND BAY BRI DGE, AT PIER W BUI LDI NG 4
RECONSTRUCT BRI DGE FENDER SAN RAFAEL, CA 94901- 5595 OAKLAND, CA 94607
(415)258-6876 510) 385- 4830
BATA. FUND (510) 385-

I NG

State of California Department of Transportation
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SF-80-7.8/7.9 IN THE CI TY AND COUNTY OF SAN GOLDEN STATE BRI DGE, I NC HALALI, BEHZAD $1,415,000 01/17/17  100%
04-2K9604 FRANCI SCO, AT THE SAN FRANCI SCO- 3701 MALLARD DRI VE 171 BURMA ROAD, BLDG $1, 390, Ség 8}1; 12; 1; 100%
OAKLAND BAY BRI DGE, AT YERBA BUENA 3
BENI Cl A, CA 94510 06/ 13/ 18
I SLAND TUNNEL 925) 272- 5000 OAKLAND, CA 94607 OVER RUN
REPAI R TUNNEL CONCRT, DRAI NAGE, (925) 272- (510) 867- 6107
BATA. ... T 3O/ NT SEAL
oL
04- SF-80-8.2/8.6 EASTERN SPAN OF SFOBB (SAS) IN THE  GOLDEN STATE BRI DGE, | NC. SHEDD, BILL $3,280,000 12/11/15  100%
04- 0K6914 CITY & COUNTY OF SAN FRANCI SCO 3701 MALLARD DRI VE 171 BURMA ROAD, BLDG $3, 261, 7;8 825 ég; 12 100%
I NSTALL GREASE CAPS RPR PRESTRESS #3 06/ 13/ 18
TENDONS PETL O Sh oas10 OAKLAND, CA 94607 OVER RN
(925) 372- 8000 510) 385- 6912
TOLL....B (510) 385-
ATA
04- SF-80-8. 3/ 0 IN THE CI TY OF AND COUNTY OF SAN KI EW T/ MANSON A JV BOAL, BRI AN $44,189, 091 03/29/18 29%
04-013584 FRANCI SCO FROM 0.6 M LE EAST OF 4650 BUSI NESS CENTER DRI VE 171 BURMA ROAD $10, 837, 123 8115 8?5 12 250
YERBA BUENA TUNNEL AND | N ALANMEDA OAKLAND, CA 94607
COUNTY FROM 0.9 MLE WEST OF T FAIRFIELD CA 94534 (510) 714- 7074
DI SMANTI LI NG OF MARI NE FOUNDATI ON (707)704-9979
04- SF-82-/.1 I N SANTA CLARA AND SAN FRANCI SCO DREAMBUI LDER CONSTRUCTI ON $3,817,061 05/01/ 18 0%
04- 4H7514 COUNTI ES ON ROUTE 80, 82, AND 130 AT  CORP. $0 05/18/18 0%
HSST- 000C- (460) E VARI OUS LOCATI ONS. 1324 LAVBON LN $0
-0 | NSTALL PEDESTRI AN CROSSWALK SAFETY
PLACENTI A CA 92870
(714) 646- 3697
04- SF-101-.8/2.9 IN THE CI TY AND COUNTY OF SAN TRUESDELL CORPORATI ON OF $464, 464 05/ 23/ 18 0%
04- 1K6004 FRANCI SCO FROM THI RD STREET CALI FORNI A, | NC. $0 06/19/18 0%
UNDERCROSSI NG TO CESAR CHAVEZ 1310 W 23RD STREET $0
UNDERCROSSI NG
BRI DGE DECK CLEANI NG AND TREAT WTH |EMPE  AZ 85282
HVB (602) 437-1711
04- SF-101-/ V. 4 I N SANTA CLARA, SAN MATEO AND SAN SPECI ALI ZED PAVEMENT MARKI NG, | NORI, DOUGLAS $10, 971,565 04/ 06/ 18 0%
04-0Q6304 FRANCI SCO COUNTI ES FROM SANTA CRUZ/ | NC. 1700 S. AMPLETT ig 05/ 03/ 18 0%

State of California Department of Transportation

SANTA CLARA COUNTY LI NE TO MARKET
STREET
REPLACE PAVEMENT DELI NEATI ONS

11095 SW I NDUSTRI AL WAY STE A

TUALATIN OR 97062
(503) 885- 0420

BLVD., STE 101
SAN MATEQ, CA 94402
(650) 333- 4036
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM1-4.2/4.2 I'N SAN MATEO COUNTY ABQUT 11 M LES DREAMBUI LDER CONSTRUCTI ON BOOSHEHRI , FRED $850, 061 11/30/ 17 8%
04- 436504 241,344 12/18/ 17
ACST- P0O1- ( 629) E SQUTH OF PESCADERO AT 3.0 MLES R, 2350 PAGE MLL ROAD 2241 344 10/31/18  28%
0 SQUTH OF PI GEON PO NT ROAD. 1324 LAVWSON LN PALO ALTO, CA 94304 ’
STORM DAMAGE REPAI R (650) 222-7241 SUSPENDED

PLACENTI A CA 92870
(714) 646- 3697

04-SM1-13.5/15.1

20. 20. 201
130

04-SM1-17.0/17.5

84

CONSTRUCT SOLDI ER PI LE WALL AND RSP

20. 20. 201
130

04-SM1-17.9/17.9

04-SM 1-38.2/39.7

SM 9790- (13 )

HE14

04- SM 1-39.6/40.1

20. 20. 201
131

I N SAN MATEO COUNTY, NEAR PESCADERO,
04- 0P1604 FROM PESCADERO ROAD TO 1.6 M LES
NORTH OF PESCADERO ROAD

CONSTRUCT GABI ON WALLS RSP &
SHEETPI LE WAL

I N SAN MATEO COUNTY, NEAR SAN
04- 4K4604 GREGORI O, AT0.9 M LE SOUTH OF ROUTE

I'N SAN MATEO COUNTY AT VARI QUS
04- 1K6204 LOCATI ONS
TREAT BRI DGE DECK W TH METHACRYLATE

I N SAN MATEO COUNTY NEAR PACI FI CA ON
04-1123H4 ROJUTE 1 FROM 4.7 MLES TO 0.6 M LE
SOUTH OF LI NDA MAR BOULEVARD

-0 | NSTALL | RRI GATI ON SYS, HW PLANTS

IN G TY OF PACI FICA I N THE COUNTY OF
04-2K9104 SAN MATEO NEAR THE DEVI LS SLI DE
BYPASS TUNNEL

ENVI RONVENTAL M TI GATI ON MANDATES

YERBA BUENA ENG NEERI NG &
CONSTRUCTI ON
1340 EGBERT AVE

SAN FRANCI SCO, CA 94124
(415) 822- 4400

RGW CONSTRUCTI ON, | NC.
6267 SOUTHFRONT ROAD

LI VERVORE, CA 94551
(925) 606- 2400

AMERI CAN Cl VI L CONSTRUCTORS
WEST COAST LLC

2990 BAY VI STA COURT, SU TE D

BENICIA CA 94510
(707) 746- 8028

EMPI RE LANDSCAPI NG | NC
118 HI CKORY LANE

DAVI S CA 95616
(530) 400- 3943

PACI FI C STATES ENVI RONMENTAL
CONTRACTCRS, | NC.
11555 DUBLI N BLVD

DUBLIN, CA, 94568
(925) 803- 4333

BOOSHEHR!, FRED
2350 PAGE M LL ROAD
PALO ALTO, CA 94304
(650) 222- 7241

BOOSHEHR!, FRED
2350 PAGE M LL ROAD
PALO ALTO, CA 94304
(650) 222- 7241

DAVI D, JOSE
525 LI NDA MAR BLVD
PACI FI CA, CA 94044
(650) 738- 3827

SI MPSON,  JOHN
3401 REGATTA BLVD

RI CHVOND, CA 94804- 4594
(510) 867- 4515

BAI LEY, JESSI CA
3401 REGATTA BLVD
RI CHVOND, CA 94804
(510) 385- 8163

$3, 485, 000
$720, 714
$0

$2, 985, 000
$1, 486, 443
$0

$1, 333, 000
$0
$0

$1, 870, 637
$1, 587, 555
$0

$1, 960, 000
$740, 662
$0

06/ 20/ 17 100%

06/ 20/ 17
12/31/18  21%
OVER RUN

02/10/17  100%
02/ 10/ 17
06/13/18  100%
06/ 13/ 18
OVER RUN
05/ 02/ 18 0%
05/ 29/ 18 0%
07/01/ 13 0%
08/07/13
10/ 16/ 19 0%
PLANT EST
SATI S

08/18/16  97%
08/ 18/ 16
07/31/18 8%
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 1- 40. 4/ 48 IN AND NEAR MONTARA, PACI FI CA AND GRANI TE ROCK COVPANY WASHI NGTON, MARCUS $12, 698, 906 02/27/18 23%
04-4H2104 DALY CI TIES, FROM 1.3 M LES NORTH OF 5225 HELLYER AVE STE 220 585 LI NDA MAR BLVD. $3, 250, 871  03/20/18 26%
ACNH- P001- (630) E $2, 989,868 11/30/18

2ND STREET TO SULLI VAN AVENUE PACI FI CA  CA 94044
--0) SAN JOSE CA 95138 '

OVERCROSSI NG 408) 574- 1400 (650) 738- 3804

REHABI LI TATE PAVEMENT. (408) 574-
HML
04- SM 1-43. 7/ 46. 5 IN SAN MATEO COUNTY ON MULTI PLE SPECTRUM CONSTRUCTI ON GROUP,  WASHI NGTON, MARCUS $1,232,011 05/17/17 83%
04- 435604 BRI DGES ALONG ROUTES 001, 101, 114, [INC. 585 LI NDA MAR BLVD $807,431 06/09/17 65%

280, AND 380 32 EDELMAN PACI FI CA, 94044 $22,178 07/31/18

TREAT BRI DGE DECKS .

| RVI NE CA 92618 (650) 738- 3804

HVB (949) 299- 1400
04- SM 1-44. 0/ 44. 1 I N PACI FI CA, AT SAN JOSE AVENUE BRI DGEWAY CI VI L CONSTRUCTORS, DAVI D, JOSE $3, 585,263 04/ 12/ 18 0%
04- 43504 PEDESTRI AN OVERCROSSI NG NO. 35- 0240. | NC. 585 LI NDA MAR BLVD. $0 05/03/18 0%
ACNH-P001- (623) E REPLACE PEDESTRI AN OVERCROSS! NG 4950 ALLI SON PARKWAY, SUITE A PACI FI CA, CA 94044 $0 11/02/18

--0)
VACAVI LLE CA 95688 (650) 738- 3827

(707) 455- 7033

04-SM 1-/0 AT 10TH STREET IN MONTARA CA GRANI TE ROCK COVPANY WASH NGTON, MARCUS $3,000 02/29/16 0%
04- 1K5604 SHI FT TRAFFI C LANES AND CONSTRUCT 120 GRANI TE ROCK VAY, 585 LI NDA MAR :g 02/29/16 0%
RSP
SAN JCSE, CA 95136 PACI FI CA, CA 94044
(650) 222- 7516
20. 20. 201
130
04- SM 35-9.8/9.9 IN SAN MATEO COUNTY, NEAR SKYLONDA, DI SNEY CONSTRUCTI ON, | NC. BOOSHEHRI , FRED $2,985,000 02/13/17  100%
04- 4K4804 AT 0.1 MLE NORTH OF CHAPMAN ROAD 859 COWAN ROAD, SUI TE #3 2350 PAGE M LL ROAD $1, 768, 4;8 22; %i; i; 59%
CONSTRUCT SOLDI ER PI LE TI E- BACK WALL
BURLI NGAVE, CA 94010 PALO ALTO, CA 94304
(650) 222- 7241 OVER RUN
20. 20. 201
130
04- SM 35-11.5/11. 4 IN SAN MATEO COUNTY, NEAR SKYLONDA, AMERI CAN Cl VI L CONSTRUCTORS  BOOSHEHRI, FRED $5, 985, 000 04/ 06/ 17 63%
04- 4K5504 AT 0.6 MLE NORTH OF MORSE LANE WEST COAST LLC 2350 PAGE M LL ROAD $49, 228 8‘3‘5 2613; i; 1%
CONSTRUCT SHEET PI LE AND TI E- BACK 2990 BAY VI STA COURT, SUTE D pALO ALTO, CA 94304
WALLS .
BINIClA CA 94510 (650) 222- 7241
20. 20. 201 (707) 746- 8028

130
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04- SM 35-13.1/13. 1 I N SAN MATEO COUNTY, NEAR SKYLONDA, GOLDEN STATE BRI DGE, |NC. BOOSHEHRI , FRED $1,785,000 03/01/17  100%
04-4K2104 AT 0.1M LE NORTH OF BEAR GULCH ROAD 3701 MALLARD DRI VE 2350 PAGE M LL ROAD $1, 251, 12; 82; fﬁ; 1; 100%
CONSTRUCT SOLDI ER PI LE WALL
BEN QA CA 94510 PALO ALTO, CA 94304 06/ 04/ 18
(650) 222- 7241 OVER RUN
20. 20. 201
130
04- SM 35-21. 0/ 23 I N SAN MATEO COUNTY ON ROUTE 35 FROMTELFER PAVEMENT TECHNOLOG ES, $1, 884,614 06/ 06/ 18 0%
04- 3K6304 2 M LES SOUTH OF SOUTH JUNCTI ON ROUTE LLC $0 06/25/18 0%
ACNH X081- (031) E 92 TO ROUTE 92 AND I N MENLO PARK ON PO BOX 398323 $0
-0 ROUTE 109 FROM NOT
RUBBERI ZED BONDED WEARI NG COURSE SAN FRANCI SCO CA 941398323
HM (916) 383- 1756
04- SM 35- 28. 7/ 30 IN SAN MATEO IN DAILY CI TY FROM JCT. G BORTOLOTTO & COVPANY WASHI NGTON, MARCUS $489,169 05/17/17  100%
04- 0K9604 ROUTE 1 TO END OF COUNTY LI NE 582 BRAGATO RD 585 LI NDA MAR BLVD. $554, 5;1;3 82; ig; i; 100%
DI GOUTS
SAN CARLOS CA 94070 PQSOF;EQ’ 3;:/8494044 05/22/18
(650) 595- 2591 (650) 738- COMPLETED
04- SM 82-1.4/25. 1 IN SAN MATEO COUNTY AT VAR OUS ST FRANCI S ELECTRI C COMPANY  BOOSHEHRI, FRED $4,316, 727 07/28/ 16 88%
04- 436514 LOCATI ONS 975 CARDEN STREET 2350 PAGE M LL ROAD $4, 330, 253 08/ 24/ 16 97%
HSNH- PPO8- ( 029) E | NSTALL CROSSVALK SAFETY PALO ALTO, CA 94304 $10, 363 06/ 29/ 18
--0) SAN LEANDRO CA 94577 (650) 855- 7777
(510) 639- 0639
04- SM 84-8.7/7.8 I N SAN MATEO COUNTY, NEAR LA HONDA, JMB CONSTRUCTI ON, | NC. BOOSHEHRI, FRED $785,000 07/05/17  100%
04- 4K8904 AT 0.5 M LE EAST OF PESCADERO CREEK 132 SOUTH MAPLE AVENUE $516, 869 07/05/17 9
SOUTH SAN FRANGI SCO, 2350 PAGE MLL ROAD $0 06/15/18  100%
ROAD 94080 PALO ALTO, CA 94304 06/ 18/ 18
REPAI R DRAI NAGE SYSTEM CONSTRUCT (650) 222- 7241 OVER RUN
(650) 267- 5300
RSP
20. 20. 201
130
04- SM 84-12.0/12. 5 IN SAN MATEO COUNTY, NEAR SKYLONDA, REDWOOD ENG NEER! NG BOOSHEHRI, FRED $435,000 06/06/17  100%
04- 4K9004 FROM 0.3 MLES TO 2.5 MLES WEST OF CONSTRUCTI ON 2350 PAGE M LL ROAD $253, 9;3 82; gg; i; 58%
ROUTE 35 JUNCTI ON ( SKYLI NE BLVD) 2336 EL CAM NO REAL PALO ALTO, CA 94304
AC PAVI NG AND LEVELI NG, REPLACE (650) 222- 7241 OVER RUN

20. 20. 201
130

CULVERT

REDWOCD CI TY, CA 94063
(925) 819- 2960
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04- SM 84-15. 4/ 16. 1 I N SAN MATEO COUNTY, NEAR SKYLONDA,  GRANI TE CONSTRUCTI ON COMPANY BOCSHEHR!, FRED $6, 460, 000 01/12/17  100%
04- 4K1604 FROM GRANDVI EW DRI VE TO FRI ARS LANE 715 COMBTOCK STREET 2350 PAGEM LL ROAD $5, 444, 9;3 8613; ég; 1; 84%
CONSTRUCT SOLDI ER PI LE TI E- BACK
SANTA CLARA, CA 95054 PALO ALTO, CA 94304
WALLS (650) 222- 7241 OVER RUN
20. 20. 201
130
04- SM 84-16.3/17. 6 IN SAN MATEO COUNTY, NEAR SKYLONDA,  CALI FORNI A ENG NEERI NG BOOSHEHRI , FRED $4,305,407 05/18/17  100%
04-0P4904 FROM 0.3 MLE TO 1.6 MLES EAST OF  CONTRACTORS, | NC. 2350 PAGE M LL ROAD $2, 521, 423 22; g; 1; 59%
FRI ARS LANE 20 HAPPY VALLEY ROAD PALO ALTO, CA 94304
CONSTRUCT SOLDI ER PI LE RETAI NI NG .
NALLS PLEASANTON, CA 94566 (650) 222- 7241 OVER RUN
20. 20. 201 (925) 461- 1500
130
04- SM 84- 27. 9/ 28 IN SAN MATEO COUNTY, | N MENLO PARK, KOFFLER ELECTRI CAL MECHANI CAL PATEL, NI'M $21,000 03/06/18 0%
04- 16504 AT RAVENSWOOD PUVP PLANT, AT 0.2 M LE APPARATUS REPAIR, | NC. 1007 KNOX AVE 23 22; gg; 12 0%
SOUTH OF THE UNI VERSI TY AVE 527 WH TNEY STREET SAN JOSE, CA 95122
REPAI R PUMPS AND | NSTALL CONTROL .
SAN LEANDRO, CA 94577 (408) 595- 4003
SYSTEM
20. 20. 201
130
04- SM 84-28. 8/ 29. 3 IN SAN MATEO AND ALAMEDA COUNTY IN  GORDON N. BALL, |NC. CHAHAL, HARPAL $928,405 03/18/15 0%
04-1J5204 MENLO PARK AND FREMONT FROM 0. 6 333 CAM LLE AVENUE 25100 SANTA CLARA $888, 7;3 835 825 ig 0%
M LES EAST OF ROUTE 109 TO BEG NI NG ALAVD CA 94507 STREET
OF DUVBARTON BRI DGE AND AT (925) 838. 5675 HAYWARD, CA 94544 PLANT EST
COSTRUCT PUBLI C ACCESS (510) 867- 6091 SATI S
04- SM 92-.9/.9 I N SAN MATEO COUNTY, NEAR HALF MOON RGW CONSTRUCTI ON, | NC. WASHI NGTON, MARCUS $1, 975,000 07/ 14/ 17 87%
04-0P1504 BAY, AT 0.7 MLE EAST OF MAIN STREET 6267 SOUTHFRONT ROAD 585 L1 NDA MAR BLVD. $989, 3;(3) 8;5 %‘115 1; 50%
CONSTRUCT SOLDI ER PI LE WALL
LI VERMORE, CA 94551 PQSOF'ZS/;’ 72?694044
(925) 606- 2400 (650) 222-
20. 20. 201
130
04-SM 92-3.2/7.3 I N SAN MATEO COUNTY NEAR SAN MATEO  GRANI TE ROCK COVPANY $4, 234,450 05/ 22/ 18 0%
04-0P6504 FROM PI LARCI TOS CREEK ROAD TO ROUTE 5225 HELLYER AVE #220 $0 06/19/18 0%
ACNH P092- (040) E $0

--0

280/ 92 SEPARATI ON
COLD PLANE AC PAVEMENT AND OVERLAY

SAN JOSE CA 95138
(408) 574- 1400
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04- SM92-11.0/11. 4 IN SAN MATEO COUNTY | N SAN MATEO ON  GHI LOTTI CONSTRUCTI ON CO. I NC. | NORI, DOUGLAS $16, 239, 000 01/ 20/ 17 99%
04-235524 ROUTE 92 FROM ALAMEDA DE LAS PULGAS 246 GHI LOTTI AVENUE 1101 CHESS DRI VE $16, 240, 461 02/ 14/ 17 95%
ACNH- X081- ( 30E) $350, 409 06/ 22/ 18

OVERCROSSI NG TO THE HAYWARD PARK FOSTER CI TY, CA 94404
-0 OVERHEAD AND ON ROUTE 82 SANTA ROBA ~ CA 95407 (650) 573- 4329

I NTERCHANGE | MPROVENMENT (707)585-1221

04- SM 92-14. 4/ 18. 8 IN SAN MATEO AND ALAMEDA COUNTI ES ON LI BERTY MAI NTENANCE, |NC. DBA HI NH, M NH $50, 698,593 12/ 18/ 15 59%
04- 34864 ROUTE 92 AT SAN MATEO HAYWARD OH O LI BERTY MAI NTENANCE, | NC. 25100 SANTA CLARA ST. $50, ;?g' ggg fﬁ; 13; ig 99%
STRUCTURAL STEEL PAI NTI NG 777 N. MERI DI AN RD. HAYWARD, CA 94544- 2108 !

YOUNGSTOM  OH 44509 (408) 592- 3785

(330) 755- 7711

04- SM 92-15. 3/ 15. 5 IN THE CI TY AND COUNTY OF SAN BLEYCO | NCORPORATED ATAKO, KI NGSTON $3, 745,923 09/ 19/ 17 40%
04- 3G3054 FRANCI SCO AND SAN MATEO COUNTY AT 11425 CULL CANYON ROAD 171 BURMA ROAD, BLDG $499, 423 (1)15 gg; 1; 13%
VARl OUS LOCATI ONS 1
REPLACE THE EXI STI NG FOG HORNS, ??fg?g?;ig CA 94552 OAKLAND, CA 94607
Aot (650) 222- 7529
04- SM 101-1.6/2. 2 IN SAN MATEO COUNTY AT VAR OUS DI SNEY/ O. C. JONES J. V. ABELA, FERNANDO $43, 398,575 02/10/17 73%
04- 235654 LOCATI ONS ON RTE101 FROM UNI VERSI TY 1520 FOURTH STREET 1101 CHESS DRI VE $29$igg, g;lg f{g; ég; :11; 67%
AVE OC TO 0.2M N OF HENDERSON UC & FOSTER CI TY, CA 94404 !
ON RTE 114 FROM 0.2M S OF BERKELEY  CA 94710 (650) 573-3831
RECONSTRUCT | NTERCHANGE (650) 259- 9545
HE11
04- SM 101-6. 0/ 6 IN SAN MATEO AND SANTA CLARA M KE BROWN ELECTRI C CO TRUONG, HENRY $660,941 09/21/16  100%
04- 4A92A4 COUNTI ES, AT VARI OUS LOCATI ONS 561- A MERCANTI LE DRI VE 1007 KNOX AVENUE $558, Oég 325 g(l)j 12 84%
I NSTALL TRAFFI C SYSTEM COTATI . CA 94931 SAN JOSE, CA. 95122
(707) 269- 8100 (510) 385- 7053 OVER RUN
STI P. TRAN
SFR
04- SM 101-16. 3/17. 1 IN SAN MATEO COUNTY ON ROUTE 101 AT  GHI LOTTI CONSTRUCTI ON COMPANY | NORI, DOUGLAS $49, 430,594 06/ 25/ 14 77%
04- 235844 THE BROADWAY | NTERCHANGE | N I NC $49, 705, 675 07/ 17/ 14
NHP- QLO1- ( 237) E BURLI NGAVE 246 GH LOTTI AVENUE iég#EgﬂgsiYDRgE944 on $57,403 08/08/18 2%
L 62-04 1-(3 ’
(3) RECONSTRUCT | NTERCHANGE BROADWAY | C (650) 573- 4329
--() SANTA ROSA CA 95407

HE11l (707)585-1221
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04- SM 101-/ 6 I N SAN MATEO COUNTY | N STATE H GHWAY GREAT AMERI CAN | NSURANCE CO  TRUONG, HENRY $5,421,779 01/28/13  100%
04-4A9254 IN SAN MATEO AND SANTA CLARA COUNTI ES BOND CLAI M DI VI SI ON 1007 KNOX AVE. $5'173'2$g 82;33513 95%
AT VARI QUS LOCATI ONS 3017 DOUGLAS BLVD. SUI TE 300 SAN JOSE, CA 95122
I NSTALL TRAFFI C SYSTEM ROSEVI LLE. CA 95661 (510) 385- 7053 OVER RUN
WeCP (209) 541- 0920
04- SM 280- 8. 5/ 10 IN SAN MATEO COUNTY, NEAR BELMONT, RGW CONSTRUCTI ON, | NC. KOOS, CHARLES $1,833,896 07/12/17  100%
04- 0P2504 FROM 0.2 M LE TO 1.2 MLES SOUTH OF 6267 SOUTHFRONT ROAD 585 LI NDA MAR $1,641,6;g 82;32;%; 100%
THE ROUTE 92 SEPARATI ON LI VERVORE, CA 94551 PACI FI CA, CA 94044 06/ 08/ 18
REPLACE CULVERTS, BACKFILL SI NKHOLES (825) 606- 2400 (510) 715- 6644 COVPLETED
20. 20. 201
130
04- SM 280-9. 4/ 0 IN SAN MATEO COUNTY, IN THE CITY OF RGW CONSTRUCTI ON, | NC. BOOSHEHRI, FRED $810, 461 06/ 24/ 15 62%
04-4G5914 BELMONT, AT 1.4 M LES SOUTH OF ROUTE 6267 SOUTHFRONT ROAD 2350 PAGE M LL ROAD $7$§’f33 8;;%%558 98%
92 PALO ALTO, CA 94304 '
LI VERMORE, CA 94551 '
REPAI R Pl PE SYSTEM AND BACKFI LL (925) 606- 2400 (650) 855- 7777
04- SM 280- 10. 8/ 10. 8 I N SAN MATEO COUNTY NEAR BELMONT AT NORCAL GENERAL CONSTRUCTI ON  BORRAYO, SALVADOR $855,401 06/ 20/ 16 57%
04-3J4304 ROUTE 280/ 92 SEPARATI ON CORPORATI ON 21339 CABOT BLVD. $807,5§g 82;%3512 100%
REMOVE AND REPLACE HPS W TH LED 1950 MAJESTIC CT HAYWARD, CA 94545
SAN JOSE CA 95132 (510) 377- 4186
(408) 886- 0335
04- SM 280- 20. 4/ 20. 4 IN SAN MATEO, I N SAN BRUNO, AT CEDAR REDWOOD ENG NEER! NG WASHI NGTON, MARCUS $841, 075 06/01/17 98%
04- 0P2804 M LLSLANE CONSTRUCTI ON 585 LI NDA MAR BLVD. $723,9§g 82523;%; 86%
REPLACE CULVERTS, CONSTRUCT RSP 2336 EL CAM NO REAL PACI FI CA, CA 94044
REDWOCD CI TY, CA 94063 (650)222-7516
20. 20. 201 (925) 819- 2960
130
04- SM 380-5.9/6. 8 IN SAN MATEO COUNTY AT VAR OUS O GRADY PAVI NG | NC. WASHI NGTON, MARCUS $1, 375,074 05/ 06/ 17 90%
04- 0K9704 LOCATI ONS 2513 WYANDOTTE ST. 585 LI NDA MAR BLVD $1,149'9gg 8;;%?;%; 83%
. S MOUNTAI N VI EW CA 94043 PACI FI CA, CA 94044 05/ 29/ 18
(650) 738- 3804 COVPLETED

(650) 966- 1926
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04- SOL- 29-. 8/ 3 I N SOLANO COUNTY AT VARI OUS LOCATI ONS ST. FRANCI S ELECTRI C RYAN RASTEGARPOUR, HAVED $1,242,825 09/19/16  100%
04- 436524 | NSTALL CROSSWALK SAFETY DUNHAM 324 CAVPUS LANE, $1, 216,524 10/ 05/ 16 100%
HSNH- PP02- ( 124) E $0 04/27/18
0 975 CARDEN STREET SUTE T 06/ 13/ 18
SAN LEANDRO CA 94577 F¢|0$F2352D51(1:§ 94534 COMVPLETED
(510) 639- 0639 (707)863-
04- SOL-37-.1/9.9 I N SOLANO COUNTY AT VARI OUS LOCATI ONS AVERI CAN Cl VI L CONSTRUCTORS $2, 624,044 06/11/18 0%
04- 2K0004 TREAT BRI DGE DECKS W TH VEEST COAST LLC $0 06/28/18 0%
2990 BAY VI STA COURT, SUI TE D $0
BENICIA CA 94510
(707) 746- 8028
04- SOL- 37-9. 8/ 26. 6 I N SOLANO COUNTY, ON ROUTE 80 AT GORDON N BALL, [INC. SCHNEI DER, JOLIE $644, 000 08/16/17 40%
04-0P3304 ULATI S CREEK AND AT THE ROUTE 37 WEST 333 CAM LLE AVE. 324 CAWPUS LANE, STE $53,205 08/ 16/17 8%
TO ROUTE 29NORTH AND SOUTH CONNECTCR T $53,205 07/30/18
REPLACE JT SEALS AND ELASTOMER! C BRG ?;2!;183?52‘7‘207 FAI RFI ELD, CA 94534
PADS . .
20. 20. 201 (510) 377- 4171
130
04- SOL-37-9.9/9.9 I N SOLANO COUNTY ON MULTIPLE BRIDGE ETIC SINGH, JATI NDER $355,208 05/18/17  100%
04- 0K4504 ALONG ROUTES 37, 80, 680, & 780 2285 MORELLO AVENUE 324 CAVPUS LANE, $333,234  06/09/17 00,
TREAT BRI DGE DECKS SUTE T $55, 652 06/ 20/ 18
PLEASANT HI LL CA 94523 Al REIELD. CA 94534 06/ 15/ 18
(925) 602-4710 510) 715- 7309 CANPLETED
HM (510) 715-
04- SOL- 80-11. 3/12. 9 I N SOLANO COUNTY, IN THE CITY OF DESI LVA GATES- VI KI NG JV AQUI NO, NOEL $52, 111, 788 03/19/ 14 92%
m-POQggy 025) N FAI RFI ELD, ON | NTERSTATE 80 AT THE 11555 DUBLIN BLVD 324 CANPUS LANE, $51, Sgg' ggg 835 22; ig 100%
- X095- (025) COWECTOR FROM | NTERSTATE 80 VEST SUTE T '
-0 BOUND TO STATE ROUTE 12 VEST FAl RFI ELD, CA 94534
iz RECONSTRUCT 1- 80 WB/ SR VB CONNECTOR  ( 925) 829-9220 (707) 580- 4429
04- SOL- 80- 20. 9/ 20. 9 I N SOLANO COUNTY, IN FAIRFIELD, AT R N R CONSTRUCTI ON, [|NC. AQUI NO, NOEL $545,000 05/ 07/ 18 0%
04- 1Q7304 NORTH TEXAS STREET 8589 THYS COURT 324 CAVPUS LANE, STE. $0 055 07; 18 0%
RECONST PORTI ONS CF BRIDGE GRS & (oo o - $0 12/31/18
DI APHRVS FAl RFI ELD, CA 94534
20.20. 201 (707) 580- 4429

130
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04- SOL-80-31.3/32.9 NEAR VACAVI LLE, AT MERI DI AN ROAD M C.M CONSTRUCTI ON, | NC. TRAN, QUANG $5, 721, 637 01/20/ 17 100%
04- 4G5104 . 5,282,798 02/06/17
A M-0BO - (368) E OVERCROSSI NG NO. 23-0147 AND M DWAY 6413 32ND STREET 324 CAVPUS LANE, $ Soa 825 07112/ 18 92%
ROAD O/ SING NO.- 23-0148. NORTH HI GHLANDS CA 95660 SUTE T ’
-0 REHABI LI TATE AND REPLACE BRI DGES. (916) 334 1221 FAl RFI ELD, CA 94534 OVER RUN
A2l (510) 773- 8499
04-SOL-80-/44.7 IN SOLANO COUNTY FROM CARQUI NEZ CHRI SP COMPANY DOS SANTOS, FERNANDO $2, 928,063 03/23/18 50%
04- 06104 BRI DGE TO YOLO COUNTY LI NE PO BOX 1368 324 CAMPUS LANE SUI TE g;g, ggg gg; %; ig 27%
REPLACE PAVEMENT DELI NEATI ON T '
FREMONT ~ CA 94538 FAI RFI ELD, CA 94534
(510) 656- 2840 '
(510) 385-6774
04-SOL-113-7.0/9.6 I'N SOLANO COUNTY NEAR DI XON FROM VI NTAGE PAVI NG COMPANY, |NC  RASTEGARPOUR, HAMED $895, 864 05/01/18 0%
04- 3K5704 HASTI NGS | SLAND ROAD TO BROAN ROAD 119 MAIN ST 324 CAVPUS LANE 28 825 (Zf% 12 0%
AND FROM M DWAY ROAD TO ADAMS STREET WNTERS CA 95694 FAl RFI ELD, CA 94534
COLD PLANE AC PAVEMENT, PLACE HVA )
(530) 795- 0132 (707)863-5119
HML
04- SOL- 505-/10. 6 I'N SOLANO COUNTY, I N VACAVILLE CITY TELFER PAVEMENT TECHNOLOG ES, RASTEGARPOUR, HAMED $9, 632,052 05/17/18 0%
04- 3K6704 ON ROUTE 505 FROM 505/ 80 SEPARATION LLC 324 CAMPUS LANE :g 8?; ?éj ig 0%
TO YOLO COUNTY LI NE 4522 PARKER AVE. BLDG 700 #35 FAI RFI ELD, CA 94534
ASPHALT CONCRETE RESURFACI NG -
MCCLELLAN, CA 95652 (707)863-5119
HM (916) 383- 1756
04- SOL-780-6.8/7.3 NEAR VALLEJO, AT LAUREL STREET BRI DGER N R CONSTRUCTI ON, | NC. SCHNEI DER, JOLIE $5, 277,800 02/01/17 100%
04- 4G4504 NO. 23-01109. 8589 THYS COURT 324 CAVPUS LANE, $5, 235,416 02/ 27/ 17 96%

ACI M 780- (369) E
--0) SACRAMENTO CA 95828
(916) 379- 0957

$153,079 12/15/18
SUTE T

FA RFI ELD, CA 94534
(510) 377-4171

04- SON-1-19. 6/ 0 I'N SONOVA COUNTY NEAR JENNER AT 0.1 GORDON N. BALL, INC. HI SLOP, SCOTT $1,175,626 06/02/17  100%
04- 459204 M LE SOUTH OF RUSSI AN Rl VER BRIDGE. 333 CAM LLE AVENUE 4030 OCCl DENTAL ROAD, $1,151,585 06/26/17 409,
ACST- P001- (594) E CONSTRUCT SOLDI ER Pl LE VALL SUTE A $0 05/25/18
--0) ' ALAMD CA 94507 05/ 31/ 18

SANTA ROSA, CA 95401 COWPLETED

(925) 838- 5675
(707) 576- 3482

HA23
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Statement of Ongoing Contractsasof 06/20/18

130

07/ 05/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON- 1- 30. 5/ 0 NEAR FORT ROSS, AT 2.6 M LES SOUTH OF GRANI TE CONSTRUCTI ON COMPANY HI SLOP, SCOTT $4, 292,888 01/20/17 94%
04- 330804 FORT ROSS ROAD 585 WEST BEACH STREET 4030 OCCI DENTAL RD, $4,216,909 02/07/17 98%
ACNH- P001- (618) E CONSTRUCT SOl L NAI L VALLS SUTE A $34,750 06/29/18
--0) WATSONVI LLE CA 95076 SANTA RCSA. CA 95401 06/ 28/ 18
(707)467-4100 707) 576- 3482
HA23 (707) 576-
04- SON-12-9. 6/ 0 I'N SONOVA COUNTY NEAR SEBASTOPOL ON  GHI LOTTI CONSTRUCTI ON COVPANY HI SLOP, SCOTT $8,694,685 03/11/14  100%
g#ﬁ-lgéigfl(ns) c ROUTE 12 AT LAGUNA DE SANTA ROSA I NC. 4030 OCCl DENTAL ROAD $8, 621, 723 82; gg; 1;1 98%
0 BRI DGE NO. 20- 0035 246 GHI LOTTI AVE UNIT A
o REPLACE BRI DGE FOR SCOUR
SANTA ROSA, CA 95407 S’;E:AZESS‘?%;A 95401 OVER RUN
HA21 (415) 747- 6057 (707) 249-
04- SON- 12- 15. 5/ 16 I N SONOVA COUNTY | N AND NEAR WABO LANDSCAPE & CONSTRUCTI ON, S| MPSON, JOHN $2, 204, 675 12/ 15/ 16 0%
2&&3@&8_ SN PETALUMA AND SANTA ROSA ON ROUTE 12 | NC 3401 REGATTA BLVD. $1, 404, 6% 8(135 (1)%5 %Z 0%
PO 15 1 EOE)) AND ON ROUTE 101 AT VARI QUS 726 ALFRED NOBEL DRI VE RI CHVOND, CA 94804
) ) CONSTRUCT FOLLOW UP LANDSCAPI NG. )
--() HERCULES, CA 94547 (510) 867-4515 PLANT EST
HB5 (510) 741- 9226 SATI S
04- SON-12-17. 6/ 18. 5 I'N SONOVA COUNTY, | N SANTA ROSA, FROMGH LOTTI BROS., |NC. HI SLOP, SCOTT $445,000 06/01/17  100%
04-0P1804 0.1 MLE WEST OF HOEN AVENUE TO 0.4 525 JACOBY STREET 4030 OCCl DENTAL ROAD, $389, Ogg 825 8%5 i; 99%
M LE EAST OF FARMERS LANE AN RAFAEL. CA 94901 BLDG A
REPAI R AC PAVEMENT '
(415) 256. 2232 SANTA ROSA, CA 95401 OVER RUN
(707) 249- 4732
04- SON-12-17.7/18. 2 I N SONOVA COUNTY | N SANTA ROSA ON GHI LOTTI BROS., INC. HI SLOP, SCOTT $4,527,986 12/ 06/ 17 34%
2‘&,@4@%323- Lon e ROUTE 12 FROM FARMERS LANE TO 0. 2 525 JACOBY STREET 4030 OCCl DENTAL ROAD, $1, gg;, i;‘ fﬁj 3‘115 12 24%
(124) M LE VEST OF BRUSH CREEK ROAD. AN RAAEL  OA 94901 UNT A :
-0 I NSTALL CONCRETE MEDI AN BARRI ER AND SANTA ROSA. CA 94501
(415) 454- 7011 '
(707) 249- 4732
04- SON- 12-19. 0/ 28 I'N SONOVA AND NAPA COUNTIES, IN AND GHI LOTTI BROS., |NC. DUNCAN, RI CHARD $7, 365,000 10/17/17 80%
04- 0Q0004 NEAR SANTA ROSA AND SONOWA, AT 525 JACOBY STREET 1009 CLEGG COURT, $4, 093, sgg (1);); g; i; 56%
VARI OUS LOCATI ONS STE. G
REPAI R FI RE DAVAGE SAN RAFAEL, CA 94901 PETALUVA. CA 94954
20. 20. 201 (510) 812- 6444
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON- 101- 29. 3/ 43. 4 I N SONOVA COUNTY | N AND NEAR W NDSORDESI LVA GATES COSNTRUCTI ON PERALTA, MARI ANNE $53, 267, 894 03/ 03/ 17 57%
04- 036404 42,967,554 03/24/ 17
AL G101 (307) E AND HEALDSBURG FROM W NDSOR LANE 11555 DUBLI N BLVD. 4030 OCCl DENTAL ROAD $$7 o oy ool 76%
UNDERCROSSI NG TO ROUTE 101 / 128 UNIT A e
--() SEPARATI ON DUBLIN CA 94568
925) 829- 9220 SANTA ROSA, CA 95401
REHABI LI TATI ON ROADWAY. ( ) ) (707) 249- 9604
04- SON- 101- 33. 4/ 34. 8 I'N SONOVA COUNTY ON ROUTE 101, IN ANDGHILOTTI BRCS., |NC. PERALTA, MARI ANNE $960, 697 11/09/17 38%
04- 44804 592,277 11/30/17
PeNLE OL01- (315) E NEAR HEALDSBURG, FROM GRANT AVENUE 525 JACOBY STREET 4030 OCCI DENTAL ROAD, $ oo vy Toraer1a 61%
UNDERCROSSI NG TO CANYON ROAD AN RAFAEL  CA 94901 UNIT A '
-0 UNDERCRGCSSI NG AT VARI QUS LO 415) 454. 7011 SANTA ROSA, CA 95401
- UPGRADE LUM NARI ES, ROADSI GN, HVA (415) 454- (707) 249- 9604
04- SON- 101-37.1/37. 2 I N SONOVA COUNTY, | N HEALDSBURG, AT DESILVA GATES CONSTRUCTI ON PERALTA, MARI ANNE $2, 845,000 03/ 09/17 91%
04- 4K4504 0.9 M LE NORTH OF DRY CREEK ROAD L. P. 4030 OOCI DENTAL, $2, 198, 723 825 825 1; 77%
CONSTRUCT SOLDI ER PI LE Tl E- BACK WALL 11555 DUBLI N BLVD. BLDG A
DUBLI N, CA 94568 fﬁgfzigsgéo? 95401
20. 20. 201 (925) 829- 9220
130
04- SON-101-/4. 5 I N SONOVA COUNTY, FROM THE MARI N/ GHI LOTTI CONSTRUCTI ON CO. | NC. SHARMA, JYOTSNA $27, 204,934 04/09/ 18 1%
04-2640N4 SONOVA COUNTY LI NE TO PETALUMA BLVD 246 GHI LOTTI AVENUE 1009 CLEGG COURT $61,375 04/27/18 0%
PL16- 6204- (127) RO $61,375 12/20/19
O SQUTH | NTE NCE SANTA ROSA CA 95407 PETALUMA, CA 94954
o CONSTRUCT HOV LANES .
(707) 585- 1221 (510) 385- 5732
04- SON- 116- 25. 0/ 27. 9 I N SONOVA COUNTY | N AND NEAR ARGONAUT CONSTRUCTORS $2, 335,336 06/ 04/ 18 0%
04- 3K6104 SEBASTOPOL FROM M LL STATI ON ROAD TO 360 SUTTON PLACE $0 06/25/18 0%
0.1 MLE EAST OF COOPER ROAD $0
COLD PLANE AC PAVEMENT AND PLACE SANTA ROSA -~ CA 95407
(707) 542- 4862
04- SON- 116- 25. 0/ 27. 9 I N SONOVA COUNTY | N SEBASTOPOL FROM  GHI LOTTI CONSTRUCTI ON CO, | NC HAL STREATER $1, 034,017 05/03/17  100%
04- 2K4404 M LL STATI ON ROAD TO COOPER ROAD $1, 035,324 05/22/17 99%
Dl GOUTS $0 06/30/18
: 07/ 02/ 18
(707) 249- 9601 OVER RUN

(707)585- 1221
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON-116-27.9/32. 5 I N SONOVA COUNTY NEAR SEBASTOPOL AND GHI LOTTI CONSTRUCTI ON CO | NC. DUNCAN, Rl CHARD $2,314,179 06/ 13/ 17 0%
04-3J4904 COTATI ON ROUTE 116 FROM 0.1 M LE 246 GHI LOTTI AVENUE 1009 CLEGG COURT $4, 923 825 g% 1; 0%
EAST OF COOPER ROAD TO 0.2 M LE EAST SANTA ROSA CA 95407 PETALUMVA, CA 94954
OF G LCHRI ST ROAD (707) 585- 1221 (510) 812- 6444 SUSPENDED
COLD | N PLACE RECYCLI NG
04- SON- 116-39. 9/ 40. 1 I N SONOVA COUNTY, NEAR PETALUMA, FROMPI AZZA CONSTRUCTI ON STREATER, HAL $1,575,000 05/02/17  100%
04- 4K9604 0.6 MLE TO 0.9 M LE EAST OF P.O BOX 573 1009 CLEGG COURT, $965, 9;(7) 825 %; i; 61%
LAKEVI LLE HI GHWAY PEN £ A 94051 STE. G
RECONSTRUCT EMBANKMVENT W 2707) 876 ’3410 PETALUMA, CA 94954 OVER RUN
LI GHTVEI GHT FI LL (707) 876- 707) 249- 9601
20. 20. 201 (707)
130
04- SON-116-41. 8/ 44. 7 I N SONOVA COUNTY NEAR SCHELLVI LLE AT GHI LOTTI CONSTRUCTI ON SI MPSON,  JOHN $1, 979,746 10/ 04/ 12 0%
04-283824 VARI OQUS LOCATI ONS FROM 0.2 M LE EAST COMPANY, | NC. 340 REGATTA BOULEVARD $1, 815,165 11/06/12 0%
QCHS'P1§6;(°44)E OF ADOBE ROAD TO 0.4 MLE WEST OF 246 GHI LOTTI AVENUE Rl CHVOND, CA 94804 $0 07/26/19
i i ARNOLD DRI VE (510) 867- 4515 PLANT EST
I NSTALL PLANTS AND | RRI GATI ON SANTA ROBA, CA 95407 SATI S
HB1 SWPPP (707) 585- 1221
04- SON- 116-43. 3/ 43. 3 I N SONOVA COUNTY, NEAR SCHELLVI LLE, ENGELKE CONSTRUCTI ON, | NC. STREATER, HAL $940, 000 02/01/17  100%
04- 4K2904 AT 0.1M LE EAST OF COUNTY DUMP ROAD 120 GROVE CT. 1009 CLEGG CT., STE. $359’023 82;2%51; 100%
CONST GEOSYNTH REI NF EMBNKMWNT, RPLC G
HEALDSBURG, CA 95448 06/13/18
CULVRT PETALUMA, CA 94954 COVPLETED
20. 20. 201 (707) 249- 9601
130
04- SON- 128-16. 2/ 16. 2 I N SONOVA COUNTY, NEAR KELLOGG, AT  GHILOTTI CONSTRUCTION CO. | NC. HI SLOP, SCOTT $1, 480,000 01/16/17 96%
04- 4K2004 MAACAMA CREEK 246 GHI LOTTI AVE. 4030 OCCl DENTAL ROAD, $1,099,3$g 8%512;1; 74%
CONSTRUCT BI O- ARMORI NG, | NSTALL RSP BLDG A
SANTA ROSA, CA 95407 SANTA ROSA CA 95401
(707)585- 1221 '
20. 20. 201 (707) 249- 4732
130
04- VAR- -/ 0 IN MARI N, NAPA AND SONOMA COUNTIES,  AMERI CA PACI FI C CONSTRUCTI ON RUSSELL, STEVE $218,820 11/09/16 75%
04-4A6704 ON VARI OUS ROUTES, AT VAR OUS 7161 Cl TRUS VALLEY AVE 756 WEST FRANCI SCO $163,9;g ég;gg;ig 75%

HB71

State of California Department of Transportation

LOCATI ONS.
I NSTALL CURB RAMPS.

EASTVALE CA 92880
(559) 577- 9999

BLVD.
SAN RAFAEL, CA 94901
(510) 774- 6297
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-VAR--/0 I N ALAVEDA AND CONTRA COSTA COUNTI ES, STATEW DE TRAFFI C SAFETY & RUZI C, JOHN $1, 125,414 01/09/ 18 30%
04-0J0004 ON VARI OUS ROUTES AT VAR QUS SI GNS | NC $488,511  02/02/18
ACHS- 000C- ( 459) E ; 3401 REGATTA BLVD. $191,032 12/01/18 3%
o (459) | NTERSECTI ON' LOCATI ONS PO BOX 845703 Rl CHVOND, CA 94804 :
ENHANCE PEDESTRI AN CROSSI NGS. (510) 812- 6336

LOS ANGELES CA 90084
(805) 929- 5070

Totals: Authorized Final Amt: $1, 368, 844, 589 Completed to Date: $775, 219,671  Work ThisMonth: $30, 501, 609




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
04- ALA-13-4.4/ 4.4 04- 4K4704
04- ALA-13-6.4/9 04- 2K1804
04- ALA-24-1.0/ 10 04- 2K0104
04- ALA-24-5.1/6. 2 04- 294944
04- ALA-61-18.5/0 04- 0J2904
04- ALA-80-1.8/0 04- 014114
04- ALA-80-3.8/8 04- 0Q6004
04- ALA-80-4.6/5.7 04- 432304
04- ALA-80-5.8/0 04- 335704
04- ALA-84-22.9/25.7 04-297624
04- ALA-92-1.0/ 10 04- 2K1604
04- ALA-123-.2/.2 04- 2K4604
04- ALA-262-.7/.7 04- 334804
04- ALA-580-41.4/0 04- 4H2604
04- ALA-580-44. 2/ 44. 4 04-4Gr904
04- ALA- 580- 46. 0/ 46. 8 04-1A6724
04- ALA- 580- 26. 8/ 27. 2 04- 4G8004
04- ALA- 580-/8 04- 3G9U4
04- ALA- 680-19.3/19.5 04-1Q4704
04- ALA-680-2.2/6.6 04- 2537H4
04- ALA-680-2.4/12. 4 04- 430564

04- ALA-680-6. 8/21.8 04- 4G1154

A A A DA W W W W W WDNDNDDNDNDNDNDNDNDDNDNP PP P P P



Cnty Rt Pm

04- ALA- 680- / 100

04- ALA- 680- / 4

04- ALA- 880-2. 4/ 2. 4
04- ALA- 880- 2. 9/ 27. 3
04- ALA- 880- 11. 8/ 27. 5
04- ALA- 880- 18. 4/ 18. 4
04- ALA- 880- 20. 4/ 22. 9
04- ALA- 880- 28. 4/ 29. 2
04- ALA- 980-/ 0
04-CC-4-.1/9.9

04- CC- 4- 23. 6/ 25. 2
04- CC- 4- 25. 8/ 28. 3
04- CC- 4- 34. 4/ NB4. 4
04-CC-4-/T31.5

04- CC-80-/10. 1
04-CC-242-1.6/1.6
04- CC-580-5. 8/ 5. 8
04- CC- 680-12. 7/ 17. 6
04- CC- 680- 24. 3/ 24. 3
04- CC- 680- 25. 0/ 25. 7
04- MRN-1-. 1/ . 1

04- MRN-1-2. 2/ 0

Statement of Ongoing Contracts - Index

Contract

04- 0K2904
04- 36034
04-1SS434
04-2J0704
04- 4H5804
04-172454
04- 4H0104
04- 0A7104
04- 0P5604
04- 1K5904
04-2J0304
04-2J0414
04-4J7004
04- 4804
04-433404
04- 433104
04- 48904
04- 4K2204
04- 3A87A4
04- 34624
04- 0PO004
04- 1SS584

Page
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Cnty Rt Pm

04- VMRN- 1- 3. 1/50.5
04- MRN- 1- 6. 6/ 0
04-MRN-1-7.7/7.8
04- VMRN-1-7.8/7.8
04- VRN- 1-8.1/0

04- MRN- 1-8.2/8.5
04- MRN-1-9. 8/ 0

04- MRN- 1- 10. 9/10. 9
04- MRN- 1- 10. 9/ 0
04- VRN 1-11.5/11.5
04- MRN- 1- 22. 8/ 22. 8
04- MRN- 1-24.7/0
04- MRN- 1- 33. 4/ 33. 4
04- MRN- 1- 35. 3/35. 3
04- VRN- 1-50. 1/50. 5
04- VRN- 37-11. 7/ 12

04- MRN- 101- 15. 4/ 15.
04- MRN- 101- 18. 6/ 27.
04- MRN- 101- 26. 5/ 27.

04- MRN-101-/0
04- MRN- 101-/26. 8
04- MRN-131-3.9/4. 4

Statement of Ongoing Contracts - Index

Contract

04- 4H8704
04- 359004
04- 359104
04- 4K6904
04- 456604
04- 4K8404
04- 4Q2604
04- 4K2404
04- 452204
04- 0P1304
04- 4K8504
04- 457804
04- 4K5004
04- 4K8604
04- 209504
04- 4K3304
04- 4G8714
04- 264H34
04- 264094
04- 44604
04- 0Q6204
04- 3&x2104

Page
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04- NAP-12-/3. 3
04- NAP-29-1.0/9.9

04- NAP- 29- 11.
04- NAP- 29- 13.
04- NAP- 29- 36.
04- NAP- 29- 37.
04- NAP- 29- 40.

9/0
5/25.5
9/38.1
0/0
0/ 46

04- NAP-29-2.4/2.4
04- NAP- 29- 20. 4/ 20. 8
04- NAP-121-9.2/9.4

04- NAP- 121-14.8/14.8
04- NAP- 121-17.4/18.3
04- NAP-128-/0
04-SCL-9-/4.8

04- SCL-9-/0

04-SCL-17-3.0/3.1
04- SCL-35-9.5/9.5
04- SCL-35-9.5/10.5
04- SCL- 35-10.5/10.5
04- SCL-35-12.4/12. 4
04- SCL-85-11.5/17.2
04- SCL- 85-19. 9/ 20. 2

Statement of Ongoing Contracts - Index

Contract

04- 2641A4
04- 4H6904
04- 44904
04- 4H2004
04- 3G1404
04- 36414
04- 0QP104
04- 1K6104
04- 2594A4
04- 2A3204
04-3J7404
04- 0P1404
04- 130204
04- 4K2704
04- 1K5704
04- 4K4104
04- 4K7104
04- 4K6404
04- 4K8004
04- 4K9304
04- 0QP404
04- 48304

Page
12
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12
12
12
12
13
13
13
13
13
13
14
14
14
14
14
14
15
15
15
15
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04- SCL-85-/5.6
04- SCL- 101-.8/.9
04- SCL- 101-28.5/40.7
04- SCL- 101-52. 0/ 52. 6
04- SCL- 101-5.1/5.1
04- SCL- 152-6. 1/ 35. 2
04- SCL- 152-13.2/0
04- SCL- 152-13.8/14.7
04- SCL- 237-3.0/ 3
04- SCL- 237-.3/10.8
04- SCL- 237-/.2
04- SCL- 280-2.9/ 4. 4
04- SCL- 280- 15. 0/ 15
04- SCL- 280-18. 2/ 18. 6
04- SCL- 680-7. 6/ Md. 9
04- SCL-880-1.3/1.3
04- SF-35-2.0/3.2
04- SF-80-5.1/5.7
04- SF-80-5.6/7.6
04- SF-80-6. 0/ 70
04- SF-80-7.8/7.9
04- SF-80-8.2/8.6

Statement of Ongoing Contracts - Index

Contract

04- 3K6504
04- 4K1304
04- 4HO004
04- 235624
04- 234604
04- 4H8604
04- 2A4414
04-1G8704
04- 0P5204
04- 1K7804
04- 236604
04- 1K5204
04- 4H8804
04- 23504
04-2537C4
04- 18604
04- 2K5504
04- 1QB604
04- 34424
04- 34454
04- 2K9604
04- 0K6914

Page
15
15
16
16
16
16
16
16
17
17
17
17
17
17
18
18
18
18
18
18
19
19
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04- SF- 80- 8.
04- SF-82-/.
04- SF-101-.8/2.9

3/0
1

04- SF-101-/Mb. 4
04-SM 1-4.2/4.2

04- SM 1-13.
04- SM 1-17.
04- SM 1-17.
04- SM 1- 38.
04- SM 1- 39.
04- SM 1- 40.
04- SM 1-44.
04- SM 1-43.

04-SM1-/0

04- SM 35-9.8/9.9
04- SM 35-11.5/11. 4
04- SM 35-13.1/13.1
04- SM 35-21. 0/ 23
04- SM 35-28. 7/ 30

5/ 15.
0/ 17.
9/ 17.
2/ 39.
6/ 40.

4/ 48

0/ 44.
71/ 46.

R N © U

04-SM 82-1.4/25.1

04-SM 84-8.7/7.8
04- SM 84-12.0/12.5

Statement of Ongoing Contracts - Index

Contract

04- 013584
04- 4H7514
04- 1K6004
04- 0Q6304
04- 4365504
04- 0P1604
04- 4K4604
04- 1K6204
04-1123H4
04- 2K9104
04- 4H2104
04- 438504
04- 435604
04- 1K5604
04- 4K4804
04- 4K5504
04- 4K2104
04- 3K6304
04- 0K9604
04- 435514
04- 4K8904
04- 4K9004

Page
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04- SM 84-15.4/16.1
04- SM 84- 16. 3/17.6
04- SM 84- 27. 9/ 28
04- SM 84- 28. 8/ 29. 3
04- SM 92-.9/.9
04-SM 92-3.2/7.3
04- SM 92- 14. 4/ 18. 8
04- SM 92-15. 3/ 15.5
04-SM 92-11.0/11.4
04- SM 101-1.6/2.2
04- SM 101-6. 0/ 6
04- SM 101-16. 3/17.1
04- SM 101-/6
04- SM 280- 8.5/ 10
04- SM+ 280-9. 4/ 0
04- SM+ 280- 10. 8/ 10. 8
04- SM 280-20. 4/ 20. 4
04- SM 380-5.9/6.8
04- SOL- 29-. 8/ 3
04-SOL-37-.1/9.9
04- SOL-37-9.8/26.6
04- SOL-37-9.9/9.9

Statement of Ongoing Contracts - Index

Contract

04- 4K1604
04- 0P4904
04- 106504
04-1J5204
04- 0P1504
04- 0P6504
04- 34864
04- 3G3054
04- 235524
04- 235654
04- 4A92A4
04- 235844
04- 4A9254
04- 0P2504
04- 435914
04- 334304
04- 0P2804
04- 0K9704
04- 45524
04- 2K0004
04- 0P3304
04- 0K4504

Page
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26
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04- SOL-80-11.3/12.9
04- SOL- 80-20.9/20.9
04- SOL- 80-31.3/32.9

04- SOL- 80-/ 44

T

04-SOL-113-7.0/9.6
04- SOL- 505-/10.6
04- SOL- 780-6.8/7.3
04- SON-1-19.6/0
04- SON-1-30.5/0
04- SON-12-9.6/0

04- SON-12-17.6/18.5
04- SON-12-17.7/18. 2

04- SON-12-19. 0/ 28
04- SON-12-15. 5/ 16

04- SON- 101- 29
04- SON- 101- 33
04- SON- 101- 37

04- SON- 116- 25
04- SON- 116- 25
04- SON- 116- 27
04- SON- 116- 39

. 3/ 43.

.4/34.8

.1/ 37.
04- SON- 101-/ 4.
.0/ 27.
.0/ 27.
.9/ 32.
. 9/ 40.

5

N

= 01 © ©

Statement of Ongoing Contracts - Index

Contract

04- 0A5344
04-1Q7304
04-4G5104
04- 0Q6104
04- 3K5704
04- 3K6704
04- 44504
04- 459204
04- 3Q0804
04- 1A2904
04- 0P1804
04- 42204
04- 0QP004
04- 264H64
04- 036404
04- 44804
04- 4K4504
04- 2640N4
04- 3K6104
04- 2K4404
04- 334904
04- 4K9604
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District
Federal Aid
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- SH-

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
04- SON-116-41.8/44.7 04- 283824 30
04- SON- 116-43. 3/ 43. 3 04- 4K2904 30
04- SON- 128-16. 2/ 16. 2 04- 4K2004 30
04-VAR--/0 04- 4A6704 30
04-VAR--/0 04-0J0004 31

Statement of Ongoing Contracts - Federal Aid

04

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $304, 688, 782
FEDERAL Al D ( PRI MARY) $131, 321, 315
FEDERAL Al D ( SECONDARY) $70, 288, 503
STATE H GHMAY $476, 584, 747

$385, 961, 243
$1, 368, 844, 589

Statement of Ongoing Contracts-Summary
District Work Completed ThisPeriod
04 $21, 691, 474

Work Comp
$87, 507, 696
$88, 538, 301
$56, 124, 486

$247, 198, 923
$295, 850, 266
$775,219, 671




Statement of Ongoing Contracts-Summary
District Work Completed ThisPeriod
Work completed this Period: $21, 691, 474
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